WBS Dictionary as of Wed 6/1/05
Run Ib Installation

WBS Name Start Finish M&S EQ M&S Labor FNAL Labor Total Cost
1.5 Run Ilb Installation Mon 1/5/04 Tue 3/28/06  $175,000.00 $0.00 $501,732.78 $676,732.78
Notes
WBS Definition-
This summary task has as its scope the removal of the Run Ila silicon Hdisks and the installation of a new LO tracker, and the installation of the L1 Calorimeter tracking trigger, the L1 Calorimeter track matching system, upgrades to the Level 2 beta processors,
the L2 silicon track trigger upgrade, and the technical commissioning of all the new systems before and after the closing of the detector and the physics commissioning of the upgrades during the restart of the colliding beam program.
151 2004 Tevatron Shutdown Begins Mon 8/23/04 Mon 8/23/04 $0.00 $0.00 $0.00 $0.00
Notes
WBS Definition-
Milestone-Beginning of Fall 2004 Tevatron Shutdown
15.2 LO Silicon Ready to Move to DAB Fri 9/9/05 Fri 9/9/05 $0.00 $0.00 $0.00 $0.00
1.5.3 LO Installation Tooling Complete Mon 10/3/05 Mon 10/3/05 $0.00 $0.00 $0.00 $0.00
Notes
WBS Definition-
Milestone- LO packed and ready to be shipped to DAB
154 Latest Runllb Hardware Production & Testing Completion Fri 9/9/05 Fri 9/9/05 $0.00 $0.00 $0.00 $0.00
Notes
WBS Definition-
Milestone-Milestone: date of completion of latest Runllb Hardware Production and Testing (L1 CTT)
1.5.5 2005 Tevatron Shutdown Begins Mon 10/3/05 Mon 10/3/05 $0.00 $0.00 $0.00 $0.00
Notes
WBS Definition-
Milestone-Earliest desired date of Tevatron shutdown.
1.5.6 Layer 0 Silicon Installation & Technical Commissioning Mon 1/5/04 Thu 1/12/06 $29,500.00 $0.00 $123,775.18 $153,275.18
Notes
WBS Definition-
This summary task covers the effort to install the LO silicon tracker for the DO Run Ilb upgrade project. The detector will augment the existing silicon microstrip tracker currently in use for Run lla, and it assumes the use of the Vicor LV supplies and special
adapter cards plus SVX4 readouts for the LO channels, and it assumes the use of 80-conductor cables for the 300V HV supply.
1.5.6.1 Prepare Silicon Infrastructure Mon 1/5/04 Thu 8/18/05 $29,500.00 $0.00 $42,472.46 $71,972.46
Notes
WBS Definition-
This summary task includes activities that must take place to ensure that all infrastructure components required for the Run Il b silicon (cables, adapter cards, chiller and dry gas systems, transportation and alignment fixtures, temperature monitoring system and
HV and LV systems) are in hand prior to shutdown.
1.5.6.1.1 Prepare LO Adapter Cards and Mounting Mon 1/5/04 Mon 12/13/04 $15,000.00 $0.00 $1,518.56 $16,518.56
1D Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
11 PhysicistF 10% $0.00 $0.00 $0.00 $0.00 192 h oh Oh 192 h Oh
12 PhysicistU 5% $0.00 $0.00 $0.00 $0.00 96 h oh Oh 96 h Oh
15 DesignerF 4% $2,661.12 $0.00 $2,661.12 $0.00 76.8h oh Oh 76.8h Oh
37 SeniorElecEngF 5% $754.40 $0.00 $754.40 $0.00 16h oh Oh 16 h Oh
40 SeniorMechTechF 2% $1,103.04 $0.00 $1,103.04 $0.00 38.4h oh Oh 38.4h Oh
48 MandS 12,000 $12,000.00 $0.00 $12,000.00 $0.00 12,000 0 12,000 0
55 Linda Bagby 5% $0.00 $0.00 $0.00 $0.00 96 h oh Oh 96 h Oh
65 Ron Sidwell 5% $0.00 $0.00 $0.00 $0.00 96 h oh Oh 96 h Oh
66 Andre Numerotski 5% $0.00 $0.00 $0.00 $0.00 96 h oh Oh 96 h Oh
70 Mike Matulik 5% $0.00 $0.00 $0.00 $0.00 16 h oh Oh 16 h Oh

Notes
WBS Definition-
This task provides for the design, plus considerations for mounting and cooling, of the LO adapter cards required for the SVX4 silicon readout. The adapter cards will be mounted on the existing horseshoes on the N and S faces of the Central Calorimeter in the
Runlla H-disk locations, and powered by new Wiener LV supplies.
Attention to cooling is required and measurements of power loads at the adapter cards will be made to quantify the heat load created at the horseshoes.
Included in the design task are considerations of cable routing (re-use of the 80-conductor cables of the H-disks) and considerations of the radiation monitor boards and cables, and LO temperature monitor boards and cables that must be added to the existing
horseshoes on the N and S faces of the Central Calorimeter.
[As of 1/05, adapter card location, standoff design, cooling (none needed), are finished. Only a small transition card for temp mon cables at horseshoe remain to be completed).

M&S BOE-
Adding cooling for new adapter cards may require a small amount of parts fabrication for active air-flow or passive conductive cooling for the new adapter cards. Until heat load (<100 W ?) is established, the choice of technology is not known. Contingency on
this estimate is therefore set at 100%.

Labor BOE-
1/2 man-month of designer (i.e. Jack Mateski), and 2 man-months of physicst time are required to complete this task, but contingency is put at 100% until the details of the task are better understood. Some combination of Ron Sidwell, Andre Numerotski, and
Lyn Bagby are the preferred physicists.
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WBS Dictionary as of Wed 6/1/05
Run Ib Installation

WBS Name Start Finish M&S EQ M&S Labor FNAL Labor Total Cost
1.5.6.1.2 Prepare New LO HV Power Supply Systems Tue 10/26/04 Mon 3/21/05 $5,000.00 $0.00 $7,544.00 $12,544.00
D Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
11 PhysicistF 25% $0.00 $0.00 $0.00 $0.00 160 h Oh 0h 72h 88 h
37 SeniorElecEngF 25% $7,544.00 $0.00 $3,394.80 $4,149.20 160 h Oh 0h 72h 88 h
48 Mands 5,000 $5,000.00 $0.00 $5,000.00 $0.00 5,000 0 4,500 500
55 Linda Bagby 25% $0.00 $0.00 $0.00 $0.00 160 h Oh 0h 72h 88 h
72 John Anderson 25% $0.00 $0.00 $0.00 $0.00 160 h Oh 0h 72h 88 h
Notes

WBS Definition-
This task provides for the development of the high voltage fanouts for the LO channels -- additional fanouts may be necessary in MCH2 if those released by the removal of the H-disks are inappropriate.

[1/05 the HV crates, mother boards, pods, and crate PS, are in hand. The pods are tested, the crate PS is ready to test, the MCH2 rack layout is done, the fanouts are done. The 96 SHV cables for MCH (pod -- fanout) must be purchased, and the gauge-
change panels made -- these panels must be installed during the 2005 shutdown].

M&S BOE-
Added HV channels may be required in MCH2, but no additional 50-conductor (MCH -- Platform) nor 34-conductor cables are required. 96 SHV cables are required for MCH2.
Labor BOE-
Two man-months of physicst time and the like for Electrical Engineer are required to complete this task. Lynn Bagby and John Foglesong are the preferred personnel
15.6.1.3 Refurbish dry gas system Thu 6/23/05 Thu 8/18/05 $500.00 $0.00 $14,482.40 $14,982.40
D Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
11 PhysicistF 25% $0.00 $0.00 $0.00 $0.00 80 h Oh 0h Oh 80 h
37 SeniorElecEngF 25% $3,772.00 $0.00 $0.00 $3,772.00 80h Oh 0h Oh 80h
39 SeniorMechEngF 10% $1,518.40 $0.00 $0.00 $1,518.40 32h Oh 0h Oh 32h
40 SeniorMechTechF 100% $9,192.00 $0.00 $0.00 $9,192.00 320h Oh 0h Oh 320h
48 Mands 500 $500.00 $0.00 $0.00 $500.00 500 0 0 500
58 Bill Cooper 25% $0.00 $0.00 $0.00 $0.00 80h 0h Oh 0h 80h
59 Russ Rucinski 10% $0.00 $0.00 $0.00 $0.00 32h 0h Oh 0h 32h
76 Tom Regan 25% $0.00 $0.00 $0.00 $0.00 80h 0h Oh 0h 80h
Notes

WBS Definition-

This task provides for required refurbishment of the existing dry air system for the silicon, including overhaul of the (dual) compressors, refurbishment of the driers, and any other needed preventive maintenance (e.qg. tube trailer recertification) . Because the
components are dual, the refurbishment takes place prior to the shutdown for Runllb during normal physics operation of the Tevatron.

M&S BOE-

A small amount of hardware (electrical, valves, etc.) may be required for the refurbishment, $500 Contingency is set at 100% given the lack of detail available for this system.

Labor BOE-

The estimated labor requirements are based on RunllA experience with the dry air system. One full time mechanical technician, plus 2w of a mechanical engineer, 2 weeks of an electrical engineer, and 2w of a physicist to guide the task, are required.
Contingency is set at 150%. Dan Markley is the preferred electrical engineer, Bill Cooper the preferred physicist, and Russ Rucinski the preferred mechanical engineer.

15.6.1.4 Interface LO Temp Monitoring System to DMACS Wed 5/25/05 Wed 6/8/05 $6,000.00 $0.00 $760.00 $6,760.00
D Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
13 CompProfF 25% $760.00 $0.00 $0.00 $760.00 20h 0h Oh 0h 20h
48 Mands 6,000 $6,000.00 $0.00 $0.00 $6,000.00 6,000 0 0 6,000
60 Dan Markely 25% $0.00 $0.00 $0.00 $0.00 20h oh Ooh oh 20h
Notes

WBS Definition-
This task provides for the interfacing of the LO Temp Mon system to the Cryo Computer Control system: procure AD modules, test modules, insert device names in tables, lay out operator's console screens.

M&S BOE-
NA
Labor BOE-
The estimated labor requirements are based on RunllA experience, where hundreds of channels of temperature monitoring were interfaced to the DMACS system. Dan Markley is the preferred electrical engineer.
15.6.1.5 Label and Test TempMon Cables Wed 5/11/05 Thu 5/12/05 $500.00 $0.00 $240.00 $740.00
1D Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
11 PhysicistF 10% $0.00 $0.00 $0.00 $0.00 16h 0h Oh oh 16h
38 SeniorElecTechF 50% $240.00 $0.00 $0.00 $240.00 8h 0h Oh oh 8h
48 MandS 500 $500.00 $0.00 $0.00 $500.00 500 0 0 500
55 Linda Bagby 10% $0.00 $0.00 $0.00 $0.00 16h 0h Oh oh 16h
Notes

WBS Definition-
This task tests, labels and bundles the temperature monitoring cables for the LO detector (DMarkley chassis in Platform to horseshoes). Summer 2004 shutdown provides adequate window for installation of cables.

M&S BOE-
$500 for cables

Labor BOE-
Testing, labeling, bundling effort: 16 (8 per end) 22-Ga temperature monitoring cables. Labeling & Testing: Glenair tester permits testing of 1 cable in 5--10 minutes. Labeling and bundling make the task a 2 day's job.
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WBS Name Start Finish M&S EQ M&S Labor FNAL Labor Total Cost
15.6.1.6 Prepare New LV Power Supply System for LO Thu 4/29/04 Fri 8/20/04 $0.00 $0.00 $1,508.80 $1,508.80
D Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
11 PhysicistF 10% $0.00 $0.00 $0.00 $0.00 64 h oh Oh 64h Oh
37 SeniorElecEngF 5% $1,508.80 $0.00 $1,508.80 $0.00 32h oh Oh 32h Oh
38 SeniorElecTechF 10% $0.00 $0.00 $0.00 $0.00 0h oh Oh oh Oh
55 Linda Bagby 10% $0.00 $0.00 $0.00 $0.00 64 h oh Oh 64h Oh
69 John Fogelsong 10% $0.00 $0.00 $0.00 $0.00 64h oh Oh 64h Oh
72 John Anderson 5% $0.00 $0.00 $0.00 $0.00 32h oh Oh 32h Oh
Notes
BS Definition-
One new Wiener LVPS unit (4 +1 modules) are required in MCH2, plus 10 cables to the Cathedral minifuse panels. In addition to design of cables and fuse panels, the task includes linking the system to the Silicon glycol system so a cooling trip also shuts
down the Wiener PS.
At least 3 modules in a unit will be installed in the 2004 shutdown, plus the minifuse panels.
The trip system will be installed and tested in the 2004 shutdown.
[1/5 all done except CAN controller software prepared].
M&S BOE-
M&S ($2.5K) for conversion of 100% Teststand (Sidet) Wiener to DO configuration is allotted.
Labor BOE-
One man-months of physicst time and the like for Electrical Engineer are required to complete this task. Lynn Bagby and John Foglesong are the preferred personnel.
15.6.1.7 Fall 2004 Shutdown Tasks Mon 8/23/04 Mon 11/22/04 $2,500.00 $0.00 $5,042.70 $7,542.70
15.6.1.7.1 LO Clearance Measurement Tue 10/5/04 Mon 10/25/04 $0.00 $0.00 $0.00 $0.00
15.6.1.7.2 LO Prototype Modules Installed On Face of CC Tue 10/19/04 Tue 10/19/04 $0.00 $0.00 $0.00 $0.00
1.5.6.1.7.3 Install New LV Power Supply System for LO Mon 8/23/04 Fri 8/27/04 $2,500.00 $0.00 ($2,290.80) $209.20
D Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
11 PhysicistF 10% $0.00 $0.00 $0.00 $0.00 4h Oh ()] 4h 0h
37 SeniorElecEngF 5% $94.30 $0.00 $94.30 $0.00 2h Oh ()] 2h 0h
40 SeniorMechTechF 10% $114.90 $0.00 $114.90 $0.00 4h Oh ()] 4h 0h
55 Linda Bagby 10% $0.00 $0.00 $0.00 $0.00 4h Oh ()] 4h 0h
69 John Fogelsong 10% $0.00 $0.00 $0.00 $0.00 4h Oh ()] 4h 0h
72 John Anderson 5% $0.00 $0.00 $0.00 $0.00 2h Oh Oh 2h 0h
Notes
WBS Definition-
One new Wiener LVPS unit (4 +1 modules) are required in MCH2, plus 10 cables to the Cathedral minifuse panels. In addition to design of cables and fuse panels, the task includes linking the system to the Silicon glycol system so a cooling trip also shuts
down the Wiener PS.
At least 3 modules in a unit will be installed in the 2004 shutdown, plus the minifuse panels.
The trip system will be installed and tested in the 2004 shutdown.
[1/5 all done except CAN controller software prepared].
M&S BOE-
M&S ($2.5K) for conversion of 100% Teststand (Sidet) Wiener to DO configuration is allotted.
Labor BOE-
One man-months of physicst time and the like for Electrical Engineer are required to complete this task. Lynn Bagby and John Foglesong are the preferred personnel.
15.6.1.7.4 Test Isolated PS Interlock System for LO Tue 11/16/04 Mon 11/22/04 $0.00 $0.00 $851.50 $851.50
D Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
11 PhysicistF 10% $0.00 $0.00 $0.00 $0.00 4h 0h [)] 4h 0h
13 CompProfF 25% $380.00 $0.00 $380.00 $0.00 10h 0h Oh 10h 0h
37 SeniorElecEngF 25% $471.50 $0.00 $471.50 $0.00 10h 0h Oh 10h 0h
58 Bill Cooper 10% $0.00 $0.00 $0.00 $0.00 4h 0h Oh 4h 0h
60 Dan Markely 25% $0.00 $0.00 $0.00 $0.00 10h 0h Oh 10h 0h
69 John Fogelsong 25% $0.00 $0.00 $0.00 $0.00 10h 0h ()] 10h 0h
Notes
WBS Definition-
This task installs and tests the new LO silicon LV system temperature interlock. It will be done in the 2004 shutdown. Safety/PORC review needed prior to test/operation.
[1/05: task done].
M&S BOE-
NA
Labor BOE-
Estimates are based on a considertion of the task. Dan Markley and John Foglesong, plus Bill Cooper, and an Operations Tech are required.
1.5.6.1.7.5 Terminate L1 CTT/CTMcables Mon 8/23/04 Mon 9/20/04 $0.00 $0.00 $4,596.00 $4,596.00
D Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
40 SeniorMechTechF 100% $4,596.00 $0.00 $4,596.00 $0.00 160 h ()] 0h 160 h Oh
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WBS Dictionary as of Wed 6/1/05
Run Ib Installation

WBS Name Start
"Terminate L1 CTT/CTMcables" continued
Notes
WBS Definition-

Terminate previously installed cables (136, which run between the CTT and the cal-track match, and between L1 Cal and cal-track match). Task will be done during 2004 shutdown.
[1/05: task done].

Finish M&S EQ M&S Labor FNAL Labor Total Cost

M&S BOE -
NA

Labor BOE-
Run2a muon Level 1 experience terminating cables from muon front ends and CTT to the Level 1 muon triggers. Bob Jones group provides technicians.

156.1.7.6 Terminate L1 CTT/CTMcables -- Arizona Mon 8/23/04 Mon 9/20/04 $0.00 $0.00 $0.00 $0.00
ID Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
12 PhysicistU 25% $0.00 $0.00 $0.00 $0.00 40 h Oh 0h 40 h 0h
Notes

WBS Definition-

Terminate previously installed cables (136, which run between the CTT and the cal-track match, and between L1 Cal and cal-track match). Task will be done during 2004 shutdown.
[1/05: task done].

M&S BOE -
NA
Labor BOE-
Run2a muon Level 1 experience terminating cables from muon front ends and CTT to the Level 1 muon triggers. Bob Jones group provides technicians.
15.6.1.7.7 Install LLCTT splitter crate and power supply Mon 8/23/04 Mon 9/20/04 $0.00 $0.00 $1,886.00 $1,886.00
D Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
11 PhysicistF 10% $0.00 $0.00 $0.00 $0.00 16 h oh 0h 16 h 0h
37 SeniorElecEngF 25% $1,886.00 $0.00 $1,886.00 $0.00 40h oh 0h 40h 0h
79 Jamieson Olson 25% $0.00 $0.00 $0.00 $0.00 40h oh 0h 40h 0h
80 Stefan Grunendahl 10% $0.00 $0.00 $0.00 $0.00 16 h oh 0h 16 h 0h
Notes

WBS definition -

Install a single crate and its power supply on the platorm (in existing "bare" rack) to contain the serial link splitters which are used as repeaters to drive the signals from the L1CTT to the cal-trk. Needs to be done when there is access to the collision hall

(preferably during 2004 shutdown), and must be done in advance of the end of run2a (it does not displace any existing equipment) for CTT precommissioning. SCL must also be routed from MCH1 to PC03 on the platform using an existing spare, and Gbit
Ethernet from FCH2 to the platform.

[1/05: task done].

Labor BOE -
Experience with installation of splitter crates for run 2a, plus extra time allowed for installation of new electronics on the detector platform.
M&S BOE -
NA
156.1.7.8 Install LICTM VME crates and power supply -FNAL Mon 8/23/04 Mon 8/23/04 $0.00 $0.00 $0.00 $0.00
1D Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
37 SeniorElecEngF 10% $0.00 $0.00 $0.00 $0.00 Oh Oh 0h Oh 0h
72 John Anderson 10% $0.00 $0.00 $0.00 $0.00 Oh Oh Oh Oh 0h
Notes

WBS Definition-

Install cal-trk crates and power supply in moveable counting house in existing rack. Can be done for initial testing before rack mods are completed (rack mods needed for final cable-up after CTM fully installed). Will use a Wiener PS. pORC needed (for boards)
before test operation begins.

[1/05: crates and PS fully installed].

Labor BOE-
Run2a muon Level 1 experience with installation of similar VME crates and power supplies. Assumes two people at 50% FTE each for one week.
M&S BOE
NA
1.5.6.1.7.9 Install LLCTM VME crates and power supply - Az Mon 8/23/04 Fri 8/27/04 $0.00 $0.00 $0.00 $0.00
1D Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
12 PhysicistU 100% $0.00 $0.00 $0.00 $0.00 40 h oh Oh 40 h Oh
91 Susan Burke 100% $0.00 $0.00 $0.00 $0.00 40h oh Oh 40h Oh
Notes

WBS Definition-

Install cal-trk crates and power supply in moveable counting house in existing rack. Can be done for initial testing before rack mods are completed (rack mods needed for final cable-up after CTM fully installed). Will use a Wiener PS. pORC needed (for boards)
before test operation begins.

Page 4 of 48



WBS

WBS Dictionary as of Wed 6/1/05
Run Ib Installation

Name Start Finish M&S EQ M&S Labor FNAL Labor Total Cost

"Install LLCTM VME crates and power supply - Az" continued

Notes
[1/05: crates and PS fully installed].

Labor BOE-
Run2a muon Level 1 experience with installation of similar VME crates and power supplies. Assumes two people at 50% FTE each for one week.
M&S BOE
NA
1.5.6.1.8 End of Fall 2004 Shutdown Wed 12/1/04 Wed 12/1/04 $0.00 $0.00 $0.00 $0.00
Notes
WBS Definition-
Milestone-End of Tevatron shutdown, Fall 2004.
1.5.6.1.9 Modify Runlla L3/Offline Silicon Software -FNAL Wed 1/19/05 Thu 7/21/05 $0.00 $0.00 $0.00 $0.00
D Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
11 PhysicistF 100% $0.00 $0.00 $0.00 $0.00 1,040 h oh Oh oh 1,040 h
89 Shaoua Fu 100% $0.00 $0.00 $0.00 $0.00 1,040 h oh Oh oh 1,040 h
Notes
WBS Definition-
This task modifies the L3/offline software needed for the LO silicon system at DAB. Included is simulation(DOgstar), unpacking and calibration, cluster reconstruction, L3 algorithms, track resonstruction(RECO), monitoring (Examine, event display).
M&S BOE-
NA
Labor BOE-
The effort estimates are made by assessing the time needed to make a series of well-defined modifications to the existing Run Ila software. The effort estimates and capable individuals are: simulation 8mw (Chabalina), unpacking and calibration 4 mw (Kulik,
Zdrazil), cluster reconstruction 8mw (Barberis, Kulik), L3 algorithms 3mw (lllingworth), track reconstruction 6mw (Kulik, Khanov, Borisov), monitoring 12mw (Chabalina, Hesketh, Dean).
S. Fu (postdoc).
1.5.6.1.10 Modify Runlla L3/Offline Silicon Software - U Wed 1/19/05 Thu 7/21/05 $0.00 $0.00 $0.00 $0.00
1D Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
12 PhysicistU 200% $0.00 $0.00 $0.00 $0.00 2,080 h oh Oh Oh 2,080 h
88 Alexei Melnitchouk 100% $0.00 $0.00 $0.00 $0.00 1,040 h oh Oh Oh 1,040 h
Notes
WBS Definition-
This task modifies the L3/offline software needed for the LO silicon system at DAB. Included is simulation(DOgstar), unpacking and calibration, cluster reconstruction, L3 algorithms, track resonstruction(RECO), monitoring (Examine, event display).
M&S BOE-
NA
Labor BOE-
The effort estimates are made by assessing the time needed to make a series of well-defined modifications to the existing Run Ila software. The effort estimates and capable individuals are: simulation 8mw (Chabalina), unpacking and calibration 4 mw (Kulik,
Zdrazil), cluster reconstruction 8mw (Barberis, Kulik), L3 algorithms 3mw (lllingworth), track reconstruction 6mw (Kulik, Khanov, Borisov), monitoring 12mw (Chabalina, Hesketh, Dean).
Alex Melnitchouk (U. Miss) postdoc, leads; Timwar ? grad student UIC, ?grad student KU
1.5.6.1.11 Prepare Safety and PORC documentation Mon 7/26/04 Thu 8/4/05 $0.00 $0.00 $11,376.00 $11,376.00
Notes
WBS Definition-
This task provides effort the preparation of any required safety documentation (e.g. extended silicon HV and LV systems, Be beampipe handling procedures, etc.) and drafts the necessary PORC's so that only final "walk-thrus" are needed as installation is
completed. The task is scheduled to begin somewhat arbitrarily 1 year before the beginning of the shutdown.
HV in 2005?
Beampipe leak check procedures. (Russ to review 2004 SNEG item)
M&S BOS-
None.
Labor BOE-
Ongoing physicist and engineering effort required to assure paperwork completion in a timely maner. Rich Smith, Russ Rucniski, Bill Cooper, Lyn Bagby, Youri Orlov, Dan Marlkey, are the preferred physicsts and engineers to prepare the documentation.
1.5.6.1.11.1 Prepare Si LVPS Safety and PORC Documentation Mon 7/26/04 Fri 8/6/04 $0.00 $0.00 $1,886.00 $1,886.00
ID Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
11 PhysicistF 50% $0.00 $0.00 $0.00 $0.00 40 h 0h ()] 40h ()]
37 SeniorElecEngF 50% $1,886.00 $0.00 $1,886.00 $0.00 40 h 0h Oh 40h ()]
55 Linda Bagby 50% $0.00 $0.00 $0.00 $0.00 40 h 0h ()] 40 h ()]
72 John Anderson 50% $0.00 $0.00 $0.00 $0.00 40h oh Oh 40h Oh
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WBS Name Start Finish M&S EQ M&S Labor FNAL Labor Total Cost
"Prepare Si LVPS Safety and PORC Documentation" continued
Notes
WBS Definition-
This task provides effort for the preparation of the new S| Low Voltage Power Supply system and cooling interlock safety documentation and PORCS, including "walk-thrus" required for permission to operate the system.
M&S BOS-
None.
Labor BOE-
Based on Runlla experience and considering that review/updating of existing documentation constitutes the bulk of the task, two weeks time by an electrical engineer, and physicist are required for this task. John Anderson and Lyn Bagby are the preferred
personnel.
15.6.1.11.2 Prepare LO Si Cooling Safety and PORC Documentation Fri 7/22/05 Thu 8/4/05 $0.00 $0.00 $3,796.00 $3,796.00
1D Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
11 PhysicistF 10% $0.00 $0.00 $0.00 $0.00 8h oh oh oh 8h
39 SeniorMechEngF 100% $3,796.00 $0.00 $0.00 $3,796.00 80h oh oh oh 80 h
58 Bill Cooper 10% $0.00 $0.00 $0.00 $0.00 8h oh oh oh 8h
94 Dan Olis 100% $0.00 $0.00 $0.00 $0.00 80h oh oh oh 80 h
Notes

WBS Definition-
This task provides effort for the preparation of the Layer Zero Si cooling system safety documentation and PORCS, including "walk-thrus" required for permission to operate the system.

M&S BOS-
None.

Labor BOE-

Based on Runlla experience and considering that review/updating of existing documentation constitutes the bulk of the task, two weeks time by an mechanical engineer, and supervision by a physicist are required for this task. Bill Cooper and Dan Olis are the

preferred personnel.

1.5.6.1.11.3 Prepare LO Si Dry Gas Safety and PORC Documentation Fri 7/8/05 Thu 7/21/05 $0.00 $0.00 $3,796.00 $3,796.00
D Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
11 PhysicistF 10% $0.00 $0.00 $0.00 $0.00 8h 0h 0h 0h 8h
39 SeniorMechEngF 100% $3,796.00 $0.00 $0.00 $3,796.00 80h 0h 0h 0h 80 h
58 Bill Cooper 10% $0.00 $0.00 $0.00 $0.00 8h 0h 0h 0h 8h
94 Dan Olis 100% $0.00 $0.00 $0.00 $0.00 80 h Oh Oh Oh 80h
Notes

WBS Definition-
This task provides effort for the preparation of the Layer Zero Si dry gas system safety documentation and PORCS, including "walk-thrus" required for permission to operate the system.

M&S BOS-
None.

Labor BOE-

Based on Runlla experience and considering that review/updating of existing documentation constitutes the bulk of the task, two weeks time by an mechanical engineer, and supervision by a physicist are required for this task. Bill Cooper and Dan Olis are the

preferred personnel.

15.6.1.11.4 Prepare Beampipe Handling Safety Documentation Thu 6/16/05 Wed 6/29/05 $0.00 $0.00 $0.00 $0.00
1D Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
11 PhysicistF 100% $0.00 $0.00 $0.00 $0.00 80 h oh Oh Oh 80 h
61 Rich Smith 100% $0.00 $0.00 $0.00 $0.00 80h oh Oh Oh 80h
Notes
WBS Definition-
This task provides effort for the preparation of the beryllium beampipe safety documentation.
M&S BOS-
None.
Labor BOE-
Based on Runlla experience and considering that review/updating of existing documentation constitutes the bulk of the task, one week time by a physicist is required for this task. Rich Smith is the preferred personnel.
15.6.1.11.5 Prepare Tevatron Beampipe Leak Checking Procedure Fri 7/22/05 Thu 8/4/05 $0.00 $0.00 $1,898.00 $1,898.00
D Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
39 SeniorMechEngF 50% $1,898.00 $0.00 $0.00 $1,898.00 40h 0h Oh oh 40h
59 Russ Rucinski 50% $0.00 $0.00 $0.00 $0.00 40h 0h Oh oh 40h
Notes

WBS Definition-
This task provides effort for the preparation of the Tevatron beampipe leak checking safety documentation.

M&S BOS-
None.

Labor BOE-
Based on Runlla experience and considering that review/updating of existing documentation constitutes the bulk of the task, one week time by an engineer is required for this task. Russ Rucinski is the preferred personnel.
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WBS Dictionary as of Wed 6/1/05
Run Ib Installation

WBS Name Start Finish M&S EQ M&S Labor FNAL Labor Total Cost
1.5.6.1.12 Silicon Safety and PORC Documentation Completed Thu 8/4/05 Thu 8/4/05 $0.00 $0.00 $0.00 $0.00
Notes
WBS Definition-
All safety and PORC documentation for Runllb are complete.
1.5.6.2 Silicon Infrastructure Prepared Thu 8/18/05 Thu 8/18/05 $0.00 $0.00 $0.00 $0.00
Notes
WBS Definition-
Milestone-All infrastructure required by the silicon (cables, chiller and piping, dry gas system, HV and LV systems, installation fixtures) is complete.
1.5.6.3 Open Detector, Install Gap Access Hardware Mon 10/3/05 Wed 10/5/05 $0.00 $0.00 $4,246.20 $4,246.20
Notes
WBS Definition-
This summary task opens the forward muon shields, isolates and backfills Tev beampipe, installs remote purge lines to crosses at quads, removes FPD veto counters on SNEG pipes, opens EF's, removes BLM's from EF's, opens CF's, opens ES's, and
prepares the CC-EC gaps for access (scaffolds, lighting, masks to protect CFT fibers).
1.5.6.3.1 Perform Rad survey, open forward muon shields Mon 10/3/05 Mon 10/3/05 $0.00 $0.00 $554.50 $554.50
D Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
11 PhysicistF 50% $0.00 $0.00 $0.00 $0.00 2h Oh 0h Oh 2h
39 SeniorMechEngF 50% $94.90 $0.00 $0.00 $94.90 2h Oh 0h Oh 2h
40 SeniorMechTechF 400% $459.60 $0.00 $0.00 $459.60 16 h Oh 0h Oh 16 h
59 Russ Rucinski 50% $0.00 $0.00 $0.00 $0.00 2h Oh 0h Oh 2h
Notes
WBS Definition-
This task performs the required rad survey of the collision hall before general personnel access permitted, opens forward muon shielding (but leaves bridges in place).
M&S BOE-
NA
Labor BOE-
Runlla experience where these tasks were done on several occasions, forms the basis of estimate for effort.
1.5.6.3.2 Install Tev BP purge, Remove FPD Vetoes, Open EF's Mon 10/3/05 Mon 10/3/05 $0.00 $0.00 $554.50 $554.50
D Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
39 SeniorMechEngF 50% $94.90 $0.00 $0.00 $94.90 2h Oh 0h Oh 2h
40 SeniorMechTechF 400% $459.60 $0.00 $0.00 $459.60 16 h Oh 0h Oh 16 h
59 Russ Rucinski 50% $0.00 $0.00 $0.00 $0.00 2h Oh 0h Oh 2h
Notes
WBS Definition-
This task isolates and backfills Tev beampipe through DO, installs remote purge lines at crosses by quads, measures and removes FPD veto counters, measures location of EC flanges, measures N&S quad bellows assembly length, retracts forward muon
bridges, opens EF's
M&S BOE-
NA
Labor BOE-
Runlla experience where these tasks were done during 2004 shutdown.
1.5.6.3.3 Open CF's, EC's, Install Gap Access Hardware, Make Rad sur Tue 10/4/05 Wed 10/5/05 $0.00 $0.00 $3,137.20 $3,137.20
D Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
39 SeniorMechEngF 50% $379.60 $0.00 $0.00 $379.60 8h 0h Oh 0h 8h
40 SeniorMechTechF 600% $2,757.60 $0.00 $0.00 $2,757.60 96 h 0h Oh 0h 96 h
49 GapN 200% $0.00 $0.00 $0.00 $0.00 32h 0h Oh 0h 32h
50 GapS 200% $0.00 $0.00 $0.00 $0.00 32h 0h Oh 0h 32h
59 Russ Rucinski 50% $0.00 $0.00 $0.00 $0.00 8h 0h Oh 0h 8h
Notes
WBS Definition-
This task removes BLM's from EF's, measures location of EC beampipe flange, opens CF's, opens EC's, installs gap access hardware (scaffolds, lighting), makes rad survey of exposed beampipe and calorimeter surfaces.
M&S BOE-
NA
Labor BOE-
Runlla experience where this task was done (especially during the 2004 shutdown) forms the basis of estimate.
1.5.6.34 Warm Silicon Wed 10/5/05 Wed 10/5/05 $0.00 $0.00 $0.00 $0.00
D Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
11 PhysicistF 50% $0.00 $0.00 $0.00 $0.00 4h Oh oh Oh 4h
58 Bill Cooper 50% $0.00 $0.00 $0.00 $0.00 4h 0h 0h 0h 4h
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WBS Dictionary as of Wed 6/1/05
Run Ib Installation

WBS Name Start Finish M&S EQ M&S Labor FNAL Labor Total Cost
"Warm Silicon" continued
Notes
WBS Definition-
This task warms the silicon above CH dewpoint.
M&S BOE-
NA
Labor BOE-
Runlla experience where thiese operations were done during 2004 shutdown forms the basis of estimate.
1.5.6.4 Silicon Warm, Detector Open & Ready for Access Wed 10/5/05 Wed 10/5/05 $0.00 $0.00 $0.00 $0.00
Notes
WBS Definition-
Milestone-Be beampipe disconnected from EC beampipes. First Be assay wipes out for analysis.
1.5.6.5 Drain Silicon Coolant, Disconnect Inner Beampipes Thu 10/6/05 Mon 10/10/05 $0.00 $0.00 $1,109.00 $1,109.00
Notes
WBS Definition-
This summary task closes EF's/EC's, removes SNEG pipes, drains Si coolant, Opens EC's/EF's, cuts off inner beampipes, purges Si coolant lines.
15651 Be Assay Thu 10/6/05 Thu 10/6/05 $0.00 $0.00 $0.00 $0.00
Notes
WBS Definition-
This task stops dry gas purge, removes tedlar cover, perform Be wipe.
M&S BOE-
NA
Labor BOE-
Runlla experience where thiese operations were done during 2004 shutdown forms the basis of estimate. (Resources loaded in following task).
1.5.6.5.2 Rad Survey, Disconnect EC/Be joints Mon 10/10/05 Mon 10/10/05 $0.00 $0.00 $1,109.00 $1,109.00
D Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
39 SeniorMechEngF 50% $189.80 $0.00 $0.00 $189.80 4h 0h 0Oh 0h 4h
40 SeniorMechTechF 400% $919.20 $0.00 $0.00 $919.20 32h Oh 0h Oh 32h
49 GapN 200% $0.00 $0.00 $0.00 $0.00 16 h 0h 0h 0h 16 h
50 Gaps 200% $0.00 $0.00 $0.00 $0.00 16 h 0h 0h 0h 16 h
59 Russ Rucinski 50% $0.00 $0.00 $0.00 $0.00 4h 0h 0h 0h 4h
Notes
WBS Definition-
This task removes foam, G10 for TLD',s removes bellows protectors at EC/Be joints, opens joints, compress and restrain bellows, establish GN2 purge of Be pipe, and outflow purge bags at EC pipes. Make Rad survey of beampipe regions.
M&S BOE-
NA
Labor BOE-
Runlla experience where thiese operations were done during 2004 shutdown forms the basis of estimate.
1.5.6.5.3 Inner Beampipes Disconnected Mon 10/10/05 Mon 10/10/05 $0.00 $0.00 $0.00 $0.00
Notes
WBS Definition-
Milestone-Be beampipe disconnected from EC beampipes. First Be assay wipes out for analysis.
1.5.6.6 Disconnect Outer Beampipes Tue 10/11/05 Mon 10/17/05 $0.00 $0.00 $6,574.00 $6,574.00
1.5.6.6.1 Close EC's, EF's, Remove SNEG Pipes Tue 10/11/05 Tue 10/11/05 $0.00 $0.00 $1,948.20 $1,948.20
D Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
39 SeniorMechEngF 150% $569.40 $0.00 $0.00 $569.40 12h oh Oh oh 12h
40 SeniorMechTechF 600% $1,378.80 $0.00 $0.00 $1,378.80 48h oh oh oh 48h
59 Russ Rucinski 50% $0.00 $0.00 $0.00 $0.00 4h oh oh oh 4h
94 Dan Olis 100% $0.00 $0.00 $0.00 $0.00 8h 0h Oh 0h 8h
Notes

WBS Definition-

This task removes gap access hardware, closes EC's and EF's, extends shield bridges, removes the bellows, cross, and tee from the N quad isolation gate valve, removes SNEG pipes, temporarily stoppers EC beampipes, moves gas purge line from tees to EC

beampipes, retract shield bridges.
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WBS Dictionary as of Wed 6/1/05
Run Ib Installation

WBS Name

Start Finish M&S EQ M&S Labor FNAL Labor Total Cost
"Close EC's, EF's, Remove SNEG Pipes" continued
Notes
M&S BOE-
NA
Labor BOE-
Runlla experience where this task was done during 2004 shutdown forms the basis of estimate.
1.5.6.6.2 Open EF's, Open EC's, Install TempMon Cables, Drain Si Coo Wed 10/12/05 Thu 10/13/05 $0.00 $0.00 $3,137.20 $3,137.20
D Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
11 PhysicistF 20% $0.00 $0.00 $0.00 $0.00 32h oh 0h Oh 32h
39 SeniorMechEngF 50% $379.60 $0.00 $0.00 $379.60 8h oh oh oh 8h
40 SeniorMechTechF 600% $2,757.60 $0.00 $0.00 $2,757.60 96 h oh 0h 0h 96 h
49 GapN 200% $0.00 $0.00 $0.00 $0.00 32h oh 0h 0h 32h
50 Gaps 200% $0.00 $0.00 $0.00 $0.00 32h oh 0h 0h 32h
55 Linda Baghy 20% $0.00 $0.00 $0.00 $0.00 3.2h oh 0h 0h 3.2h
59 Russ Rucinski 50% $0.00 $0.00 $0.00 $0.00 8h oh 0h 0h 8h
Notes
WBS Definition-
This task opens EF's, opens EC's, installs gap access hardware (scaffolds, lighting). Take advantage of open gaps to install temperature monitoring cables for the LO detector (12 cbles from horseshoe area to DMarkley chassis in Platform ). Shut off and drain
silicon cooling system (check tritium content of coolant).
M&S BOE-
NA
Labor BOE-
Runlla experience where opening detector was done repeatedly forms the basis of estimate.
1.5.6.6.3 Power Outage in Collision Hall Fri 10/14/05 Fri 10/14/05 $0.00 $0.00 $0.00 $0.00
Notes
WBS Definition-
This task provides 1-day window for power outage in collision hall.
M&S BOE-
NA
Labor BOE-
NA
1.5.6.6.4 Cut Off Inner EC Beampipes, Purge Si Coolant lines Mon 10/17/05 Mon 10/17/05 $0.00 $0.00 $1,488.60 $1,488.60
D Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
39 SeniorMechEngF 150% $569.40 $0.00 $0.00 $569.40 12h oh Oh oh 12h
40 SeniorMechTechF 400% $919.20 $0.00 $0.00 $919.20 32h oh oh oh 32h
49 GapN 200% $0.00 $0.00 $0.00 $0.00 16 h oh oh oh 16h
50 GapS 200% $0.00 $0.00 $0.00 $0.00 16 h oh oh oh 16h
59 Russ Rucinski 50% $0.00 $0.00 $0.00 $0.00 4h oh oh oh 4h
94 Dan Olis 100% $0.00 $0.00 $0.00 $0.00 8h oh oh oh 8h
Notes
WBS Definition-
This task cuts EC beampipe cuffs at reducers, measures temperataures of EC beampipes, reestablishes purge in beampipes, purge silicon coolant lines.
M&S BOE-
NA
Labor BOE-
Runlla experience working with beampipes in the gaps forms the basis of estimate.
1.5.6.7 Outer Beampipes Disconnected Mon 10/17/05 Mon 10/17/05 $0.00 $0.00 $0.00 $0.00
Notes
WBS Definition-
Milestone-Ready for removal of inner, outer H-disks.
1.5.6.8 Remove H-disks Tue 10/18/05 Mon 10/24/05 $0.00 $0.00 $7,443.00 $7,443.00

Notes
WBS Definition-
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WBS Dictionary as of Wed 6/1/05
Run Ib Installation

Name Start Finish M&S EQ M&S Labor FNAL Labor Total Cost

"Remove H-disks" continued

Notes
This summary task uncables and removes H-disks.

1.5.6.8.1 Remove Be Pipe support and make Be Assay Tue 10/18/05 Tue 10/18/05 $0.00 $0.00 $0.00 $0.00
Notes
WBS Definition-
This task removes split Rohacell Be beam pipe supports, and makes Be assy of newly exposed Be beampipe.
M&S BOE-
NA
Labor BOE-
Estimates are based on Run2a installation experience, reduced by considerations of the expected simpler task of removal as compared with installation. Resources loaded in following task.
1.5.6.8.2 Uncable & Remove N&S Outer H-Disks Tue 10/18/05 Thu 10/20/05 $0.00 $0.00 $4,465.80 $4,465.80
1D Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
11 PhysicistF 125% $0.00 $0.00 $0.00 $0.00 30h oh 0h Oh 30h
39 SeniorMechEngF 150% $1,708.20 $0.00 $0.00 $1,708.20 36h oh 0h Oh 36h
40 SeniorMechTechF 400% $2,757.60 $0.00 $0.00 $2,757.60 96 h oh 0h Oh 96 h
49 GapN 200% $0.00 $0.00 $0.00 $0.00 48h oh 0h Oh 48h
50 Gaps 200% $0.00 $0.00 $0.00 $0.00 48h oh 0h Oh 48h
55 Linda Bagby 100% $0.00 $0.00 $0.00 $0.00 24h oh 0h Oh 24h
56 Dave Butler 100% $0.00 $0.00 $0.00 $0.00 24h oh Oh Oh 24h
58 Bill Cooper 25% $0.00 $0.00 $0.00 $0.00 6h oh 0h Oh 6h
94 Dan Olis 50% $0.00 $0.00 $0.00 $0.00 12h oh 0h Oh 12h
95  Joe Howell 100% $0.00 $0.00 $0.00 $0.00 24h oh 0h Oh 24h
Notes
WBS Definition-
This task disconnects air purge and coolant lines to N&S outer H-disks, disconnects and removes the low mass cables (24 per side), installs the H-disk removal fixture, and removes the outer H-disks from CFT barrel 3. The H disks are inserted in existing
handling cases and removed from the work area. Change H-disk coolant flow nozzels for LO if necessary. Remap the low mass cables from the inner H-disks at the adapter cards.
It is assumed this work can proceed while the results of the Be assay on the beampipe are pending.
M&S BOE-
NA
Labor BOE-
Estimates are based on Run2a installation experience, reduced by considerations of the expected simpler task of removal as compared with installation.
1.5.6.8.3 Uncable & Remove N&S Inner H-Disks, Be assay of BP Fri 10/21/05 Mon 10/24/05 $0.00 $0.00 $2,977.20 $2,977.20
1D Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
11 PhysicistF 125% $0.00 $0.00 $0.00 $0.00 20h oh 0h Oh 20h
39 SeniorMechEngF 150% $1,138.80 $0.00 $0.00 $1,138.80 24h oh 0h Oh 24h
40 SeniorMechTechF 400% $1,838.40 $0.00 $0.00 $1,838.40 64 h oh 0h Oh 64 h
49 GapN 200% $0.00 $0.00 $0.00 $0.00 32h oh 0h Oh 32h
50 Gaps 200% $0.00 $0.00 $0.00 $0.00 32h oh 0h Oh 32h
55 Linda Bagby 100% $0.00 $0.00 $0.00 $0.00 16 h oh 0h Oh 16h
56 Dave Butler 100% $0.00 $0.00 $0.00 $0.00 16 h oh 0h Oh 16h
58 Bill Cooper 25% $0.00 $0.00 $0.00 $0.00 4h oh Oh Oh 4h
94 Dan Olis 50% $0.00 $0.00 $0.00 $0.00 8h oh 0h Oh 8h
95  Joe Howell 100% $0.00 $0.00 $0.00 $0.00 16 h oh 0h Oh 16 h
98 Sasha Leflat 100% $0.00 $0.00 $0.00 $0.00 16 h oh 0h Oh 16 h
Notes
WBS Definition-
This task isolates N&S inner H-disk air and coolant lines, decables the disks (temporarily dresses cables to out-of-the-way locations), installs the H-disk removal fixture, and removes the inner Hdisks from CFT barrel 3. The task assumes the Be assay of the
beampipe was permissive. The H disks are inserted in existing handling cases and removed from the work area. Make Be wiipes of exposed Be beampipe.
M&S BOE-
NA
Labor BOE-
Estimates are based on Run2a installation experience, reduced by considerations of the expected simpler task of removal as compared with installation.
1.5.6.9 H-disks Removal Complete Mon 10/24/05 Mon 10/24/05 $0.00 $0.00 $0.00 $0.00

Notes
WBS Definition-
Milestone-H-disk Removal Complete
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WBS Dictionary as of Wed 6/1/05
Run Ib Installation

WBS Name Start Finish M&S EQ M&S Labor FNAL Labor Total Cost
1.5.6.10 Remove Run lla Be Beampipe, Load Long LO Insertion Toc Tue 10/25/05 Mon 10/31/05 $0.00 $0.00 $6,925.40 $6,925.40
Notes
WBS Definition-
This summary task removes Runlla Be Beampipe.
1.5.6.10.1 Install Runlla Be BP Handling Fixture in S Gap, Brunson in N ( Tue 10/25/05 Tue 10/25/05 $0.00 $0.00 $1,408.60 $1,408.60
D Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
11 PhysicistF 50% $0.00 $0.00 $0.00 $0.00 4h 0h Oh 0h 4h
39 SeniorMechEngF 250% $949.00 $0.00 $0.00 $949.00 20h 0h Oh 0h 20h
40 SeniorMechTechF 200% $459.60 $0.00 $0.00 $459.60 16h 0h Oh 0h 16h
50 GapS 200% $0.00 $0.00 $0.00 $0.00 16h 0h Oh 0h 16h
56 Dave Butler 100% $0.00 $0.00 $0.00 $0.00 8h 0h Oh 0h 8h
58 Bill Cooper 50% $0.00 $0.00 $0.00 $0.00 4h 0h Oh 0h 4h
59 Russ Rucinski 100% $0.00 $0.00 $0.00 $0.00 8h 0h Oh 0h 8h
64 Dennis Graham 100% $0.00 $0.00 $0.00 $0.00 8h 0h Oh 0h 8h
74 Youri Orlov 50% $0.00 $0.00 $0.00 $0.00 4h 0h Oh 0h 4h
93 Mike Roman 50% $0.00 $0.00 $0.00 $0.00 4h 0h Oh 0h 4h
94 Dan Olis 50% $0.00 $0.00 $0.00 $0.00 4h 0h 0h 0h 4h
Notes
WBS Definition-
This task installs the Runlla beampipe handling fixture in the S gap, mounts Brunson in N gap to sight clearances of beampipe during removal.
M&S BOE-
NA
Labor BOE-
Runlla experience from original Be pipe installation.
1.5.6.10.2 Remove Be pipe supports, Retract Be pipe to SEC Wed 10/26/05 Wed 10/26/05 $0.00 $0.00 $1,218.80 $1,218.80
1D Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
11 PhysicistF 50% $0.00 $0.00 $0.00 $0.00 4h oh 0h oh 4h
39 SeniorMechEngF 200% $759.20 $0.00 $0.00 $759.20 16 h Oh 0h Oh 16 h
40 SeniorMechTechF 200% $459.60 $0.00 $0.00 $459.60 16 h Oh 0h Oh 16 h
49 GapN 200% $0.00 $0.00 $0.00 $0.00 16 h Oh 0h Oh 16 h
50 Gaps 200% $0.00 $0.00 $0.00 $0.00 16 h Oh 0h Oh 16 h
56 Dave Butler 100% $0.00 $0.00 $0.00 $0.00 8h Oh 0h Oh 8h
58 Bill Cooper 50% $0.00 $0.00 $0.00 $0.00 4h Oh 0h Oh 4h
59 Russ Rucinski 100% $0.00 $0.00 $0.00 $0.00 8h Oh 0h Oh 8h
64 Dennis Graham 100% $0.00 $0.00 $0.00 $0.00 8h Oh 0h Oh 8h
74 Youri Orlov 50% $0.00 $0.00 $0.00 $0.00 4h Oh 0h Oh 4h
94 Dan Olis 50% $0.00 $0.00 $0.00 $0.00 4h Oh 0h Oh 4h
Notes
WBS Definition-
This task removes the S Be supports from the S Si support membrane, slides the Be pipe ~15" S, attaches fixture to S end of beampipe, removes the N Be supports from the N Si support membrane, continue sliding Be pipe into SEC beampipe and establish
purge in SEC beampipe. Remove beampipe handling fixtures from S gap, set position of SEC beampipe for minimum clearance to Si membrand when SEC closes.
M&S BOE-
NA
Labor BOE-
Runlla experience from original Be pipe installation forms the basis of estimate for effort.
1.5.6.10.3 Install New Adapter Cards, LV cables in N Gap Thu 10/27/05 Mon 10/31/05 $0.00 $0.00 $2,160.00 $2,160.00
D Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
8 ElecTechSF 100% $720.00 $0.00 $0.00 $720.00 24h oh Oh Oh 24h
11 PhysicistF 100% $0.00 $0.00 $0.00 $0.00 24h oh Oh Oh 24h
38 SeniorElecTechF 200% $1,440.00 $0.00 $0.00 $1,440.00 48h oh Oh Oh 48h
49 GapN 200% $0.00 $0.00 $0.00 $0.00 48h oh Oh Oh 48h
55 Linda Bagby 100% $0.00 $0.00 $0.00 $0.00 24h oh Oh Oh 24h
69 John Fogelsong 100% $0.00 $0.00 $0.00 $0.00 24h 0h ()] 0h 24h

Notes
WBS Definition-
This task removes the Brunson from the N gap, removes old Adapter Cards and standoffs, installs new standoffs and AC's, installs LV and Temp Mon AWG-change panels, connects 12 10AWG LV cable from fuse panel to AWG-change panel, 22 AWG
jumpers from AWG-change panel to AC. Operates power supplies.
Time is allowed to test AC's with walking Junction card.

M&S BOE-
NA

Labor BOE-
Runlla experience from original AC installation forms the basis of estimate for effort.
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WBS Dictionary as of Wed 6/1/05

Run Ib Installation
WBS Name Start Finish M&S EQ M&S Labor FNAL Labor Total Cost
1.5.6.10.4 Close SEC, EFS, Install SEF Scaffolds Thu 10/27/05 Thu 10/27/05 $0.00 $0.00 $1,488.60 $1,488.60
D Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
11 PhysicistF 20% $0.00 $0.00 $0.00 $0.00 16h Oh 0h Oh 16h
39 SeniorMechEngF 150% $569.40 $0.00 $0.00 $569.40 12h Oh Oh Oh 12h
40 SeniorMechTechF 400% $919.20 $0.00 $0.00 $919.20 32h Oh 0h Oh 32h
49 GapN 200% $0.00 $0.00 $0.00 $0.00 16 h Oh 0h Oh 16 h
56 Dave Butler 100% $0.00 $0.00 $0.00 $0.00 8h Oh 0h Oh 8h
58 Bill Cooper 20% $0.00 $0.00 $0.00 $0.00 16h Oh 0h Oh 1.6h
59 Russ Rucinski 50% $0.00 $0.00 $0.00 $0.00 4h Oh 0h Oh 4h
64 Dennis Graham 100% $0.00 $0.00 $0.00 $0.00 8h Oh 0h Oh 8h
74 Youri Orlov 50% $0.00 $0.00 $0.00 $0.00 4h Oh 0h Oh 4h
93 Mike Roman 50% $0.00 $0.00 $0.00 $0.00 4h Oh 0h Oh 4h
Notes
WBS Definition-
This task removes the S gap fixture and access hardware, closes ECS and SEF, erects scaffolds at downstream end of SEF (E side) and muon shield bridge arms.
M&S BOE-
NA
Labor BOE-
Runlla experience from original Be pipe installation and manipulation of EC's forms the basis of estimate for effort.
1.5.6.10.5 Remove Runlla Be Pipe, Insert Long LO Installation tool in EC Fri 10/28/05 Fri 10/28/05 $0.00 $0.00 $649.40 $649.40
D Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
11 PhysicistF 50% $0.00 $0.00 $0.00 $0.00 4h 0h Oh 0h 4h
39 SeniorMechEngF 50% $189.80 $0.00 $0.00 $189.80 4h 0h Oh 0h 4h
40 SeniorMechTechF 200% $459.60 $0.00 $0.00 $459.60 16h 0h Oh 0h 16h
56 Dave Butler 100% $0.00 $0.00 $0.00 $0.00 8h 0h Oh 0h 8h
58 Bill Cooper 50% $0.00 $0.00 $0.00 $0.00 4h 0h 0h 0h 4h
59 Russ Rucinski 50% $0.00 $0.00 $0.00 $0.00 4h 0h 0h 0h 4h
64 Dennis Graham 100% $0.00 $0.00 $0.00 $0.00 8h oh Oh oh 8h
74 Youri Orlov 50% $0.00 $0.00 $0.00 $0.00 4h oh Oh 0h 4h
Notes
WBS Definition-
This task unblanks SEC beampipe, removes Runlla Be pipe into storage container, installs long LO Installation tool in ECS, reestablishes purge of SEC beampipe. Remove Be pipe from Collision Hall, store in Si cooling equipment cage.
M&S BOE-
NA
Labor BOE-
Runlla experience from original Be pipe installation forms the basis of estimate for effort.
1.5.6.11 Run lla Beampipe Removal Complete Fri 10/28/05 Fri 10/28/05 $0.00 $0.00 $0.00 $0.00
Notes
WBS Definition-
Milestone-Runlla Be pipe removal completed.
1.5.6.12 Load LO in ECN Beampipe Fri 9/9/05 Tue 11/8/05 $0.00 $0.00 $13,424.72 $13,424.72
Notes
WBS Definition-
This summary task brings LO to DAB and loads it in the NEC beampipe.
1.5.6.12.1 Open SEF, SEC, Install LO Installation Fixtures in S gap Mon 10/31/05 Tue 11/1/05 $0.00 $0.00 $3,356.80 $3,356.80
D Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
11 PhysicistF 50% $0.00 $0.00 $0.00 $0.00 8h 0h Oh 0h 8h
39 SeniorMechEngF 200% $1,518.40 $0.00 $0.00 $1,518.40 32h 0h Oh 0h 32h
40 SeniorMechTechF 400% $1,838.40 $0.00 $0.00 $1,838.40 64h 0h Oh 0h 64 h
50 GapS 200% $0.00 $0.00 $0.00 $0.00 32h 0h Oh 0h 32h
58 Bill Cooper 50% $0.00 $0.00 $0.00 $0.00 8h 0h 0h 0h 8h
74 Youri Orlov 100% $0.00 $0.00 $0.00 $0.00 16h Oh Oh oh 16h
93 Mike Roman 100% $0.00 $0.00 $0.00 $0.00 16 h oh 0h 0h 16 h

Notes

WBS Definition-

This task removes the scaffolds near EFS, opens EFS, opens ECS, installs S gap access hardware, installs LO table, rails, and levels from CC face, in S gap.

M&S BOE-
NA

Labor BOE-

Runlla experience manipulating end calorimeters and working in the gaps forms the basis of estimate for effort.
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WBS Dictionary as of Wed 6/1/05
Run Ib Installation

Name Start Finish M&S EQ M&S Labor FNAL Labor Total Cost
1.5.6.12.2 Install New Adapter Cards in S Gap Wed 11/2/05 Fri 11/4/05 $0.00 $0.00 $1,440.00 $1,440.00
D Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
11 PhysicistF 100% $0.00 $0.00 $0.00 $0.00 24h oh Oh Oh 24h
38 SeniorElecTechF 200% $1,440.00 $0.00 $0.00 $1,440.00 48h oh Oh Oh 48h
50 GapS 200% $0.00 $0.00 $0.00 $0.00 48h oh Oh Oh 48h
55 Linda Bagby 100% $0.00 $0.00 $0.00 $0.00 24h oh Oh Oh 24h
Notes
WBS Definition-
This task removes old AC's and standoffs, installs new standoffs and AC's, installs LV and Temp Mon AWG-change panels, connects 12 10AWG LV cable from fuse panel to AWG-change panel, 22 AWG jumpers from AWG-change panel to AC. Operates
power supplies.
Time is allowed to test AC's with walking Junction card.
M&S BOE-
NA
Labor BOE-
Runlla experience from original AC installation forms the basis of estimate for effort.
1.5.6.12.3 Close NEC, NEF, Erect NEF scaffold Tue 11/1/05 Wed 11/2/05 $0.00 $0.00 $2,833.52 $2,833.52
1D Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
39 SeniorMechEngF 10% $75.92 $0.00 $0.00 $75.92 16h oh 0h Oh 16h
40 SeniorMechTechF 600% $2,757.60 $0.00 $0.00 $2,757.60 96 h oh 0h Oh 96 h
49 GapN 200% $0.00 $0.00 $0.00 $0.00 32h oh 0h Oh 32h
59 Russ Rucinski 10% $0.00 $0.00 $0.00 $0.00 16h oh 0h Oh 1.6h
Notes
WBS Definition-
This task removes N gap access hardware, closes NEC, closes NEF, extends the muon shielding bridge arms, erects scaffolds at downstream side of NEF (E side).
M&S BOE-
NA
Labor BOE-
Runlla experience manipulation EC's and EF's.
1.5.6.12.4 Mount LO Installation Fixture to NEF, Move Dummy LO to NEF Thu 11/3/05 Thu 11/3/05 $0.00 $0.00 $1,218.80 $1,218.80
D Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
11 PhysicistF 50% $0.00 $0.00 $0.00 $0.00 4h Oh 0h Oh 4h
39 SeniorMechEngF 200% $759.20 $0.00 $0.00 $759.20 16 h Oh 0h Oh 16 h
40 SeniorMechTechF 200% $459.60 $0.00 $0.00 $459.60 16 h Oh 0h Oh 16 h
56 Dave Butler 100% $0.00 $0.00 $0.00 $0.00 8h Oh 0h Oh 8h
58 Bill Cooper 50% $0.00 $0.00 $0.00 $0.00 4h Oh 0h Oh 4h
59 Russ Rucinski 50% $0.00 $0.00 $0.00 $0.00 4h Oh 0h Oh 4h
64 Dennis Graham 100% $0.00 $0.00 $0.00 $0.00 8h Oh Oh Oh 8h
74 Youri Orlov 50% $0.00 $0.00 $0.00 $0.00 4h 0h Oh 0h 4h
94 Dan Olis 100% $0.00 $0.00 $0.00 $0.00 8h 0h Oh 0h 8h
Notes
WBS Definition-
This task installs LO installation fixture, rehearses with dummy pipe of LO size the motion into N EC beampipe.
M&S BOE-
NA
Labor BOE-
Runlla experience and consideration of installation of fixture on scaffolds.
1.5.6.12.5 Transport LO to DAB Fri 9/9/05 Fri 9/9/05 $0.00 $0.00 $0.00 $0.00
Notes
WBS Definition-
This task transports LO to DAB.
M&S BOE-
NA
Labor BOE-
Runlla experience forms the basis of estimate.
1.5.6.12.6 Mount Survey Instrument in S Gap Wed 11/2/05 Wed 11/2/05 $0.00 $0.00 $0.00 $0.00

Notes
WBS Definition-
This task mounts an optical survey telescope in S gap to align LO installation tool on N EC.

M&S BOE-
NA
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Name Start Finish M&S EQ M&S Labor FNAL Labor Total Cost

"Mount Survey Instrument in S Gap" continued

Notes

Labor BOE-
Runlla experience (2004 shutdown) forms the basis of estimate.

1.5.6.12.7

Insert LO in NEC Beampipe, Load Be Beampipel behind it Fri 11/4/05 Fri 11/4/05 $0.00 $0.00 $1,218.80 $1,218.80

ID Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work

11 PhysicistF 50% $0.00 $0.00 $0.00 $0.00 4h 0h Oh 0h 4h
39 SeniorMechEngF 200% $759.20 $0.00 $0.00 $759.20 16h Oh Oh Oh 16h
40 SeniorMechTechF 200% $459.60 $0.00 $0.00 $459.60 16h Oh Oh Oh 16h
58 Bill Cooper 50% $0.00 $0.00 $0.00 $0.00 4h Oh Oh Oh 4h
74 Youri Orlov 100% $0.00 $0.00 $0.00 $0.00 8h 0h Oh 0h 8h
94 Dan Olis 100% $0.00 $0.00 $0.00 $0.00 8h 0h Oh 0h 8h

Notes
WBS Definition-
This task transports LO silicon from SiDet to DAB, moves it into the collision hall and inserts it into the NEC beampipe. The purge in the beampipe is restarted after LO and the Runllb Be beampipe are stored there.

M&S BOE-
NA

Labor BOE-
Estimate based on Run2a experience, for which operation is essentially identical; included is effort required to maintain gas purge during move, load detector into transport vehicle at SiDet, and unload detector at DAB, all the while maintaining specified low
shock loadings and accelerations.

15.6.12.8

Open EFN & NEC, Install LO Installation Fixtures in N gap Mon 11/7/05 Tue 11/8/05 $0.00 $0.00 $3,356.80 $3,356.80

D Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work

11 PhysicistF 100% $0.00 $0.00 $0.00 $0.00 16h 0h Oh 0h 16h
39 SeniorMechEngF 200% $1,518.40 $0.00 $0.00 $1,518.40 32h 0h Oh 0h 32h
40 SeniorMechTechF 400% $1,838.40 $0.00 $0.00 $1,838.40 64h 0h Oh 0h 64 h
49 GapN 200% $0.00 $0.00 $0.00 $0.00 32h 0h Oh 0h 32h
56 Dave Butler 100% $0.00 $0.00 $0.00 $0.00 16h 0h Oh 0h 16h
58 Bill Cooper 100% $0.00 $0.00 $0.00 $0.00 16h 0h Oh 0h 16h
59 Russ Rucinski 100% $0.00 $0.00 $0.00 $0.00 16h 0h Oh 0h 16h
64 Dennis Graham 100% $0.00 $0.00 $0.00 $0.00 16h 0h Oh 0h 16h
74 Youri Orlov 100% $0.00 $0.00 $0.00 $0.00 16h 0h Oh 0h 16h
94 Dan Olis 100% $0.00 $0.00 $0.00 $0.00 16h 0h Oh 0h 16h

Notes
WBS Definition-
This task removes the scaffolding downstream of EFN, opens EFN and NEC, installs the gap access hardware in the N gap, and installs the LO installation table, rails, and level from CC in the N gap.

M&S BOE-
NA

Labor BOE-
Runlla experience manipulating the EC's and EF's, and consideration of handling fixtures in the gap.

1.5.6.13 LO Loaded in ECN Beampipe Tue 11/8/05 Tue 11/8/05 $0.00 $0.00 $0.00 $0.00
Notes
WBS Definition-
Milestone-LO Loaded in ECN beampipe.
15.6.14 Prepare Gaps for LO Insertion Wed 11/9/05 Tue 11/15/05 $0.00 $0.00 $4,875.20 $4,875.20
Notes
WBS Definition-
This summary prepares gaps for final insertion of LO into Runlla SMT.
15.6.14.1 Align N Rails with Brunson in S Gap Wed 11/9/05 Wed 11/9/05 $0.00 $0.00 $989.00 $989.00
D Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
11 PhysicistF 100% $0.00 $0.00 $0.00 $0.00 8h 0h Oh 0h 8h
39 SeniorMechEngF 200% $759.20 $0.00 $0.00 $759.20 16h 0h Oh 0h 16h
40 SeniorMechTechF 100% $229.80 $0.00 $0.00 $229.80 8h 0h Oh 0h 8h
50 GapS 200% $0.00 $0.00 $0.00 $0.00 16h 0h Oh 0h 16h
58 Bill Cooper 100% $0.00 $0.00 $0.00 $0.00 8h 0h Oh 0h 8h
74 Youri Orlov 100% $0.00 $0.00 $0.00 $0.00 8h 0h Oh 0h 8h
93 Mike Roman 100% $0.00 $0.00 $0.00 $0.00 8h 0h Oh 0h 8h

Notes
WBS Definition-
This task positions the Brunson in the S gap and aligns the installation rails in the N gap.

M&S BOE-
NA
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WBS Dictionary as of Wed 6/1/05
Run Ib Installation

WBS Name Start Finish M&S EQ M&S Labor FNAL Labor Total Cost
"Align N Rails with Brunson in S Gap" continued
Notes
Labor BOE-

Runlla experience with use of Brunson in gaps during Fall 2004 shutdown..

1.5.6.14.2 Align S Rails with Brunson in N Gap Thu 11/10/05 Thu 11/10/05 $0.00 $0.00 $989.00 $989.00

D Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work

11 PhysicistF 100% $0.00 $0.00 $0.00 $0.00 8h 0h Oh 0h 8h

39 SeniorMechEngF 200% $759.20 $0.00 $0.00 $759.20 16h Oh Oh Oh 16h

40 SeniorMechTechF 100% $229.80 $0.00 $0.00 $229.80 8h Oh Oh Oh 8h

49 GapN 200% $0.00 $0.00 $0.00 $0.00 16h Oh Oh Oh 16h

58 Bill Cooper 100% $0.00 $0.00 $0.00 $0.00 8h Oh Oh Oh 8h

74 Youri Orlov 100% $0.00 $0.00 $0.00 $0.00 8h Oh Oh Oh 8h

93 Mike Roman 100% $0.00 $0.00 $0.00 $0.00 8h Oh Oh Oh 8h
Notes

WBS Definition-
This task positions the Brunson in the N gap and aligns the installation rails in the S gap.

M&S BOE-
NA

Labor BOE-
Runlla experience with use of Brunson in gaps during Fall 2004 shutdown..

1.5.6.14.3 Install Long LO Installation Tool on S rails Fri 11/11/05 Fri 11/11/05 $0.00 $0.00 $1,218.80 $1,218.80
D Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
11 PhysicistF 50% $0.00 $0.00 $0.00 $0.00 4h 0h Oh 0h 4h
39 SeniorMechEngF 200% $759.20 $0.00 $0.00 $759.20 16h 0h Oh 0h 16h
40 SeniorMechTechF 200% $459.60 $0.00 $0.00 $459.60 16h 0h Oh 0h 16h
49 GapN 200% $0.00 $0.00 $0.00 $0.00 16h 0h Oh 0h 16h
50 Gaps 200% $0.00 $0.00 $0.00 $0.00 16h 0h Oh 0h 16h
56 Dave Butler 100% $0.00 $0.00 $0.00 $0.00 8h 0h Oh 0h 8h
58 Bill Cooper 50% $0.00 $0.00 $0.00 $0.00 4h 0h Oh 0h 4h
59 Russ Rucinski 50% $0.00 $0.00 $0.00 $0.00 4h 0h Oh 0h 4h
64 Dennis Graham 100% $0.00 $0.00 $0.00 $0.00 8h 0h Oh 0h 8h
74 Youri Orlov 100% $0.00 $0.00 $0.00 $0.00 8h 0h Oh 0h 8h
93 Mike Roman 100% $0.00 $0.00 $0.00 $0.00 8h 0h Oh 0h 8h
Notes

WBS Definition-
This task moves LO long installation tool from SEC beampipe onto rails in S gap (reestablishes purge in ECS beampipe), checks motion of tool with weight added which simulates LO.

M&S BOE-
NA

Labor BOE-
Runlla experience with beampipe mounts, plus consideration of moving long tool from ECS beampipe.

15.6.14.4 Install LO mounts on SMT Mon 11/14/05 Tue 11/15/05 $0.00 $0.00 $1,678.40 $1,678.40
ID Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
11 PhysicistF 100% $0.00 $0.00 $0.00 $0.00 16h 0h Oh 0h 16h
39 SeniorMechEngF 100% $759.20 $0.00 $0.00 $759.20 16h 0h Oh 0h 16h
40 SeniorMechTechF 200% $919.20 $0.00 $0.00 $919.20 32h 0h Oh 0h 32h
49 GapN 200% $0.00 $0.00 $0.00 $0.00 32h 0h Oh 0h 32h
50 GapS 200% $0.00 $0.00 $0.00 $0.00 32h 0h Oh 0h 32h
56 Dave Butler 100% $0.00 $0.00 $0.00 $0.00 16h 0h Oh 0h 16h
58 Bill Cooper 100% $0.00 $0.00 $0.00 $0.00 16h 0h Oh 0h 16h
94 Dan Olis 100% $0.00 $0.00 $0.00 $0.00 16h 0h Oh 0h 16h
Notes

WBS Definition-
This task installs and glues the LO mounts on the existing SMT bulkheads.

M&S BOE-
NA

Labor BOE-
Detailed consideration of operations involved plus Runlla experience forms the basis of estimate.
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WBS Dictionary as of Wed 6/1/05
Run Ib Installation

WBS Name Start Finish M&S EQ M&S Labor FNAL Labor Total Cost
1.5.6.15 Gaps ready for LO Insertion Tue 11/15/05 Tue 11/15/05 $0.00 $0.00 $0.00 $0.00
Notes
WBS Definition-
Milestone- LO installed and connected to readout system.
1.5.6.16 Insert LO in SMT Wed 11/16/05 Fri 11/18/05 $0.00 $0.00 $4,875.20 $4,875.20
Notes
WBS Definition-
This summary task installs LO in the Runlla SMT and stores new Be beampipe in ECS.
1.5.6.16.1 Draw LO into Runlla SMT, Install Junction Card Mounts Wed 11/16/05 Thu 11/17/05 $0.00 $0.00 $3,576.40 $3,576.40
D Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
11 PhysicistF 100% $0.00 $0.00 $0.00 $0.00 16h oh 0h 0h 16 h
39 SeniorMechEngF 350% $2,657.20 $0.00 $0.00 $2,657.20 56 h oh 0h 0h 56 h
40 SeniorMechTechF 200% $919.20 $0.00 $0.00 $919.20 32h oh 0h Oh 32h
49 GapN 200% $0.00 $0.00 $0.00 $0.00 32h oh 0h 0h 32h
50 Gaps 100% $0.00 $0.00 $0.00 $0.00 16h oh 0h 0h 16 h
58 Bill Cooper 100% $0.00 $0.00 $0.00 $0.00 16h oh 0h 0h 16 h
59 Russ Rucinski 50% $0.00 $0.00 $0.00 $0.00 8h oh 0h Oh 8h
74 Youri Orlov 100% $0.00 $0.00 $0.00 $0.00 16 h oh 0h Oh 16h
93 Mike Roman 100% $0.00 $0.00 $0.00 $0.00 16 h oh 0h Oh 16h
94 Dan Olis 100% $0.00 $0.00 $0.00 $0.00 16 h oh 0h Oh 16h
Notes
WBS Definition-
This task draws L0 into position, reestablishes purge in NEC beampipe, installs ball mount rings on ends of L0, positions LO to correct azimuth, tightens ball & cone mounts. It also glues into place the junction card mounts.
M&S BOE-
NA
Labor BOE-
Detailed consideration of operations involved, plus experience with Runlla silicon installation forms the basis of estimate.
1.5.6.16.2 Move Long tool into ECS, remove LO Installation Fixtures Fri 11/18/05 Fri 11/18/05 $0.00 $0.00 $1,298.80 $1,298.80
D Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
11 PhysicistF 100% $0.00 $0.00 $0.00 $0.00 8h Oh 0h Oh 8h
39 SeniorMechEngF 100% $379.60 $0.00 $0.00 $379.60 8h Oh 0h Oh 8h
40 SeniorMechTechF 400% $919.20 $0.00 $0.00 $919.20 32h Oh 0h Oh 32h
49 GapN 200% $0.00 $0.00 $0.00 $0.00 16 h Oh 0h Oh 16 h
50 GapS 200% $0.00 $0.00 $0.00 $0.00 16 h Oh 0h Oh 16 h
58 Bill Cooper 100% $0.00 $0.00 $0.00 $0.00 8h Oh 0h Oh 8h
59 Russ Rucinski 100% $0.00 $0.00 $0.00 $0.00 8h Oh 0h Oh 8h
74 Youri Orlov 100% $0.00 $0.00 $0.00 $0.00 8h Oh 0h Oh 8h
Notes
WBS Definition-
This task moves long LO installation tool into ECS beampipe, removes installation fixtures, including short installation tool, from gaps.
M&S BOE-
NA
Labor BOE-
Consideration of steps involved forms the basis of estimate for effort.
1.5.6.17 LO Mechanical Installation Complete Fri 11/18/05 Fri 11/18/05 $0.00 $0.00 $0.00 $0.00
Notes
WBS Definition-
Milestone- Be beampipe installed in LO.
1.5.6.18 Install Be Beampipe, Junction Cards Mon 11/21/05 Wed 11/30/05 $0.00 $0.00 $7,312.80 $7,312.80
Notes
WBS Definition-
This summary task installs the new Be beampipe.
1.5.6.18.1 Install Be Beampipe into LO Mon 11/21/05 Tue 11/22/05 $0.00 $0.00 $2,437.60 $2,437.60
D Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
11 PhysicistF 100% $0.00 $0.00 $0.00 $0.00 16h oh 0h Oh 16 h
39 SeniorMechEngF 200% $1,518.40 $0.00 $0.00 $1,518.40 32h oh 0h Oh 32h
40 SeniorMechTechF 200% $919.20 $0.00 $0.00 $919.20 32h oh 0h Oh 32h
49 GapN 200% $0.00 $0.00 $0.00 $0.00 32h oh 0h Oh 32h
50 GapS 200% $0.00 $0.00 $0.00 $0.00 32h oh 0h Oh 32h
58 Bill Cooper 100% $0.00 $0.00 $0.00 $0.00 16h 0h Oh 0h 16h
59 Russ Rucinski 100% $0.00 $0.00 $0.00 $0.00 16h 0h Oh 0h 16h
74 Youri Orlov 100% $0.00 $0.00 $0.00 $0.00 16h 0h Oh 0h 16h
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Name Start Finish M&S EQ M&S Labor FNAL Labor Total Cost

"Install Be Beampipe into LO" continued

Notes
WBS Definition-
This task draws the new Be beampipe from the ECS beampipe and locates it in LO. Spool pieces are connected to its ends and capped, and it is evacuated with portable vacuum pump. After leak checking, it is backfilled with GN2.

M&S BOE-
NA

Labor BOE-
Runlla experience forms the basis of estimate for effort.

1.5.6.18.2

Connect and Leak Test LO Cooling Manifold & Connections Wed 11/23/05 Wed 11/23/05 $0.00 $0.00 $1,218.80 $1,218.80

D Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work

11 PhysicistF 100% $0.00 $0.00 $0.00 $0.00 8h oh Oh oh 8h
39 SeniorMechEngF 200% $759.20 $0.00 $0.00 $759.20 16h oh Ooh oh 16h
40 SeniorMechTechF 200% $459.60 $0.00 $0.00 $459.60 16h 0h Oh 0h 16h
49 GapN 200% $0.00 $0.00 $0.00 $0.00 16h 0h Oh 0h 16h
50 Gaps 200% $0.00 $0.00 $0.00 $0.00 16h 0h Oh 0h 16h
56 Dave Butler 100% $0.00 $0.00 $0.00 $0.00 8h 0h Oh 0h 8h
58 Bill Cooper 100% $0.00 $0.00 $0.00 $0.00 8h 0h Oh 0h 8h
59 Russ Rucinski 100% $0.00 $0.00 $0.00 $0.00 8h 0h Oh 0h 8h
64 Dennis Graham 100% $0.00 $0.00 $0.00 $0.00 8h Oh Oh oh 8h
94 Dan Olis 100% $0.00 $0.00 $0.00 $0.00 8h 0h Oh 0h 8h

Notes
WBS Definition-
This task connects LO cooling manifold and leak tests all connections.

M&S BOE-
NA

Labor BOE-
Runlla experience forms the basis of estimate for effort.

1.5.6.18.3

Install Junction Cards, TempMon Cards, Connect LO Mon 11/28/05 Wed 11/30/05 $0.00 $0.00 $3,656.40 $3,656.40

D Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work

11 PhysicistF 150% $0.00 $0.00 $0.00 $0.00 36h 0h Oh 0h 36h
39 SeniorMechEngF 200% $2,277.60 $0.00 $0.00 $2,277.60 48 h 0h Oh Oh 48 h
40 SeniorMechTechF 200% $1,378.80 $0.00 $0.00 $1,378.80 48 h 0h Oh 0h 48 h
49 GapN 200% $0.00 $0.00 $0.00 $0.00 48 h 0h Oh Oh 48 h
50 GapS 200% $0.00 $0.00 $0.00 $0.00 48 h 0h Oh Oh 48 h
55 Linda Bagby 100% $0.00 $0.00 $0.00 $0.00 24h 0h Oh 0h 24h
56 Dave Butler 100% $0.00 $0.00 $0.00 $0.00 24h 0h Oh Oh 24h
58 Bill Cooper 50% $0.00 $0.00 $0.00 $0.00 12h 0h Oh 0h 12h
59 Russ Rucinski 100% $0.00 $0.00 $0.00 $0.00 24h 0h Oh 0h 24h
64 Dennis Graham 100% $0.00 $0.00 $0.00 $0.00 24h 0h Oh 0h 24h
74 Youri Orlov 100% $0.00 $0.00 $0.00 $0.00 24h 0h Oh 0h 24h

Notes
WBS Definition-
This task installs the 12 2-channel junction cards per side. The twisted pair cables on the junction cards connect to the adapter cards on the horseshoes. Six inner junction cards are installed all the way to the adapter cards on the horseshoes, and tested
(junction card + twisted pair cable + adapter card), before proceeding with the outer ring of 6 junction cards. The digital cables from LO are connected to the junction cards as the work proceeds.
The 80-conductor cables and clock cables are reconnected to the adapter cards also.
Connect rad mon and Temp mon cables.

M&S BOE-

Labor BOE-
Runlla experience forms the basis of estimate for effort. There are 12 2-channel junction cards per side, and four can be installed per day per person. Dave Butler and Denny Graham are the preferred persons, with Linda Bagby; testing is done by Fermilab

1.5.6.19 Runlib Be Beampipe Installed, Junction cards Installed Wed 11/30/05 Wed 11/30/05 $0.00 $0.00 $0.00 $0.00
Notes
WBS Definition-
Milestone- new Be beampipe installed in LO and junction cards installed and connected to adapter cards on horseshoes.
1.5.6.20 Install Inner H-disks Thu 12/1/05 Mon 12/5/05 $0.00 $0.00 $3,656.40 $3,656.40
1.5.6.20.1 Install and Cable H-disks, Connect Cooling Lines Thu 12/1/05 Mon 12/5/05 $0.00 $0.00 $3,656.40 $3,656.40
D Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
11 PhysicistF 100% $0.00 $0.00 $0.00 $0.00 24h Oh 0h oh 24h
39 SeniorMechEngF 200% $2,277.60 $0.00 $0.00 $2,277.60 48 h oh 0Oh 0h 48h
40 SeniorMechTechF 200% $1,378.80 $0.00 $0.00 $1,378.80 48 h oh 0h 0h 48h
49 GapN 100% $0.00 $0.00 $0.00 $0.00 24h oh 0h 0h 24h
50 Gaps 100% $0.00 $0.00 $0.00 $0.00 24h oh 0h 0h 24h
55 Linda Bagby 100% $0.00 $0.00 $0.00 $0.00 24h oh 0h 0h 24h
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WBS Dictionary as of Wed 6/1/05
Run Ib Installation

WBS Name Start Finish M&S EQ M&S Labor FNAL Labor Total Cost
"Install and Cable H-disks, Connect Cooling Lines" continued
D Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
56 Dave Butler 100% $0.00 $0.00 $0.00 $0.00 24h oh 0h Oh 24h
64 Dennis Graham 100% $0.00 $0.00 $0.00 $0.00 24h oh 0h Oh 24h
94 Dan Olis 100% $0.00 $0.00 $0.00 $0.00 24h oh 0h Oh 24h
95  Joe Howell 100% $0.00 $0.00 $0.00 $0.00 24h oh 0h Oh 24h
Notes
WBS Definition-
This task installs the H-disk installation fixtures, mounts the H-disks, connects cooling lines and the low mass cables.
M&S BOE-
NA
Labor BOE-
Runlla experience installing the H-disks forms the basis of estimate.
1.5.6.21 H-disks Installed Mon 12/5/05 Mon 12/5/05 $0.00 $0.00 $0.00 $0.00
1.5.6.22 Connect Outer Beampipes Tue 12/6/05 Thu 12/8/05 $0.00 $0.00 $4,166.20 $4,166.20
Notes
WBS Definition-
This summary task closes the gaps and makes up the outer beampipes.
15.6.22.1 Close EC's, EF's, Remove Long LO Tool from ECS Tue 12/6/05 Tue 12/6/05 $0.00 $0.00 $1,568.60 $1,568.60
1D Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
39 SeniorMechEngF 50% $189.80 $0.00 $0.00 $189.80 4h oh 0h Oh 4h
40 SeniorMechTechF 600% $1,378.80 $0.00 $0.00 $1,378.80 48h oh 0h Oh 48h
49 GapN 200% $0.00 $0.00 $0.00 $0.00 16 h oh 0h Oh 16h
50 Gaps 200% $0.00 $0.00 $0.00 $0.00 16 h oh 0h Oh 16h
59 Russ Rucinski 50% $0.00 $0.00 $0.00 $0.00 4h oh 0h Oh 4h
Notes
WBS Definition-
This task checks clearance between EC beampipes and extension spools, removes gap access hardware, closes EC's, removes long LO installation tool from ECS, closes EF's, extends shield bridges for use as working platform.
M&S BOE-
NA
Labor BOE-
Runlla experience involving manipulation of EC's and EF's and scaffolds, forms the basis of estimate.
1.5.6.22.2 Install SNEG pipes Wed 12/7/05 Thu 12/8/05 $0.00 $0.00 $2,597.60 $2,597.60
D Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
39 SeniorMechEngF 100% $759.20 $0.00 $0.00 $759.20 16 h oh 0h Oh 16 h
40 SeniorMechTechF 400% $1,838.40 $0.00 $0.00 $1,838.40 64h oh 0h Oh 64 h
59 Russ Rucinski 100% $0.00 $0.00 $0.00 $0.00 16h oh 0h Oh 16 h
Notes
WBS Definition-
This task opens the EC beampipes, installs SNEG pipes, installs remote valve and purge on quad cross. Measures and adjusts location of EC beampipe flange with respect to quad. Bags (with remote supply) the SNEG-EC beampipe joints for leak checking.
Bags (with remote supply) the quad cross for later leak checking.
M&S BOE-
NA
Labor BOE-
Experience during 2004 shutdown forms the basis of estimate.
1.5.6.23 Outer Beampipes Connected Thu 12/8/05 Thu 12/8/05 $0.00 $0.00 $0.00 $0.00
Notes
WBS Definition-
Milestone- Outer beampipes connected.
1.5.6.24 Open Gaps, Make Up Inner Beampipes, Leakcheck, Install Fri 12/9/05 Fri 12/16/05 $0.00 $0.00 $6,224.20 $6,224.20
Notes
WBS Definition-
This summary task opens the gaps makes up the the inner beampipes.
1.5.6.24.1 Open EC's, Install gap access hardware Fri 12/9/05 Fri 12/9/05 $0.00 $0.00 $1,568.60 $1,568.60
D Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
39 SeniorMechEngF 50% $189.80 $0.00 $0.00 $189.80 4h oh 0h Oh 4h
40 SeniorMechTechF 600% $1,378.80 $0.00 $0.00 $1,378.80 48h oh 0h Oh 48h
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WBS Dictionary as of Wed 6/1/05

Run Ib Installation
WBS Name Start Finish M&S EQ M&S Labor FNAL Labor Total Cost
"Open EC's, Install gap access hardware" continued
D Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
49 GapN 200% $0.00 $0.00 $0.00 $0.00 16h oh 0h Oh 16 h
50 GapS 200% $0.00 $0.00 $0.00 $0.00 16h oh 0h Oh 16 h
59 Russ Rucinski 50% $0.00 $0.00 $0.00 $0.00 4h oh 0h Oh 4h
Notes
WBS Definition-
This task retracts the muon bridges, opens the EF's, the EC's, installs the gap access hardware,
M&S BOE-
NA
Labor BOE-
Runlla experience manipulation EC's and scaffolding forms the basis of estimate for effort.
1.5.6.24.2 Weld EC bellows, Make spool/EC joint, Leakcheck Mon 12/12/05 Tue 12/13/05 $0.00 $0.00 $1,908.20 $1,908.20
D Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
11 PhysicistF 50% $0.00 $0.00 $0.00 $0.00 8h 0h Oh 0h 8h
39 SeniorMechEngF 100% $759.20 $0.00 $0.00 $759.20 16h 0h Oh 0h 16h
40 SeniorMechTechF 200% $919.20 $0.00 $0.00 $919.20 32h 0h Oh 0h 32h
42 WelderF 50% $229.80 $0.00 $0.00 $229.80 8h 0h Oh 0h 8h
49 GapN 200% $0.00 $0.00 $0.00 $0.00 32h 0h Oh 0h 32h
50 GapS 200% $0.00 $0.00 $0.00 $0.00 32h 0h Oh 0h 32h
58 Bill Cooper 50% $0.00 $0.00 $0.00 $0.00 8h 0h 0h 0h 8h
59 Russ Rucinski 100% $0.00 $0.00 $0.00 $0.00 16 h 0h 0h 0h 16 h
Notes
WBS Definition-
This task welds new extensions/flanges to the EC beampipes, makes up connections betwee new flanges and extensions bellows, removes the supports of the extensions, evacuates DO beampipe via remote valve at S quad, helium-leak checks DO beampipe.
A leak detected at joint in outer pipe region would necessitate closing that EC/EF.
M&S BOE-
NA
Labor BOE-
2004 shudown experience forms the basis of estimate for effort.
1.5.6.24.3 Install Beampipe supports Wed 12/14/05 Wed 12/14/05 $0.00 $0.00 $1,069.00 $1,069.00
D Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
39 SeniorMechEngF 100% $379.60 $0.00 $0.00 $379.60 8h 0h Oh 0h 8h
40 SeniorMechTechF 300% $689.40 $0.00 $0.00 $689.40 24h 0h Oh 0h 24h
49 GapN 200% $0.00 $0.00 $0.00 $0.00 16h 0h Oh 0h 16h
50 Gaps 200% $0.00 $0.00 $0.00 $0.00 16 h 0h 0h 0h 16 h
59 Russ Rucinski 100% $0.00 $0.00 $0.00 $0.00 8h 0h 0h 0h 8h
Notes
WBS Definition-
This task installs the beampipe supports.
M&S BOE-
NA
Labor BOE-
Runlla experience forms the basis of estimate for effort.
1.5.6.24.4 Install H-disk insulation & Tedlar Membrane, Cool Silicon Thu 12/15/05 Fri 12/16/05 $0.00 $0.00 $1,678.40 $1,678.40
1D Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
11 PhysicistF 100% $0.00 $0.00 $0.00 $0.00 16 h Oh 0h Oh 16 h
39 SeniorMechEngF 100% $759.20 $0.00 $0.00 $759.20 16 h Oh 0h Oh 16 h
40 SeniorMechTechF 200% $919.20 $0.00 $0.00 $919.20 32h Oh 0h Oh 32h
49 GapN 200% $0.00 $0.00 $0.00 $0.00 32h Oh 0h Oh 32h
50 Gaps 200% $0.00 $0.00 $0.00 $0.00 32h Oh 0h Oh 32h
56 Dave Butler 100% $0.00 $0.00 $0.00 $0.00 16 h Oh 0h Oh 16 h
58 Bill Cooper 100% $0.00 $0.00 $0.00 $0.00 16 h Oh 0h Oh 16 h
59 Russ Rucinski 100% $0.00 $0.00 $0.00 $0.00 16 h Oh 0h Oh 16 h
64 Dennis Graham 100% $0.00 $0.00 $0.00 $0.00 16 h Oh 0h Oh 16 h
Notes

WBS Definition-
This task installs TLD rad monitors, H-disk foam insulation and Tedlar cover over tracker region. Then it cools down the silicon.

M&S BOE-
NA

Labor BOE-
Runlla and 2004 shudown experience forms the basis of estimate for effort.
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WBS Dictionary as of Wed 6/1/05
Run Ib Installation

Name Start Finish

M&S EQ M&S Labor FNAL Labor Total Cost
1.5.6.25 Silicon Cold and Ready for Technical Commissioning Fri 12/16/05 Fri 12/16/05 $0.00 $0.00 $0.00 $0.00
Notes
WBS Definition-
Milestone- Runllb silicon cooled and ready for technical commissioning.
1.5.6.26 Technical commissioning of Runllb Silicon Mon 12/19/05 Tue 12/27/05 $0.00 $0.00 $0.00 $0.00
1.5.6.26.1 Demonstrate Full Operability of all Channels from Control Roc Mon 12/19/05 Tue 12/27/05 $0.00 $0.00 $0.00 $0.00
ID Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
12 PhysicistU 400% $0.00 $0.00 $0.00 $0.00 160 h 0h Oh 0h 160 h
Notes
WBS Definition-
All of the electrical connections for the silicon are checked in this task. Testing proceeds on a quadrant-by-quadrant basis.
M&S BOE-
NA
Labor BOE-
Run2a experience forms the basis of the estimates for labor. Two shifts per day assumed.
1.5.6.26.2 Demonstrate Full Operability of all Channels from Control Roc Mon 12/19/05 Tue 12/27/05 $0.00 $0.00 $0.00 $0.00
D Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
11 PhysicistF 400% $0.00 $0.00 $0.00 $0.00 160 h oh 0h 0h 160 h
Notes
WBS Definition-
All of the electrical connections for the silicon are checked in this task. Testing proceeds on a quadrant-by-quadrant basis.
M&S BOE-
NA
Labor BOE-
Run2a experience forms the basis of the estimates for labor. Two shifts per day assumed.
1.5.6.27 Close Gaps, Restore Detector to Operation Wed 12/28/05 Mon 1/9/06 $0.00 $0.00 $10,470.40 $10,470.40
1.5.6.27.1 Close EC's Wed 12/28/05 Wed 12/28/05 $0.00 $0.00 $1,758.40 $1,758.40
D Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
39 SeniorMechEngF 100% $379.60 $0.00 $0.00 $379.60 8h oh 0h Oh 8h
40 SeniorMechTechF 600% $1,378.80 $0.00 $0.00 $1,378.80 48h oh 0h Oh 48h
49 GapN 200% $0.00 $0.00 $0.00 $0.00 16 h oh 0h Oh 16 h
50 GapS 200% $0.00 $0.00 $0.00 $0.00 16 h oh 0h Oh 16 h
59 Russ Rucinski 100% $0.00 $0.00 $0.00 $0.00 8h oh 0h Oh 8h
Notes
WBS Definition-
This task removes gap access hardware and closes EC's.
M&S BOE-
NA
Labor BOE-
Runlla experience involving manipulation of EC's forms the basis of estimate.
1.5.6.27.2 Make Final Leak Check of EC/SNEG joint, Install BLM's Thu 12/29/05 Thu 12/29/05 $0.00 $0.00 $689.40 $689.40
D Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
40 SeniorMechTechF 300% $689.40 $0.00 $0.00 $689.40 24h 0h Oh 0h 24h
49 GapN 200% $0.00 $0.00 $0.00 $0.00 16h 0h Oh 0h 16h
50 GapS 200% $0.00 $0.00 $0.00 $0.00 16h 0h Oh 0h 16h
Notes
WBS Definition-
This task makes a final leak check of EC/SNEG joints, removes leak checking bags, installs BLM's.
M&S BOE-
NA
Labor BOE-
Runlla and 2004 shudown experience forms the basis of estimate for effort.
1.5.6.27.3 Survey Closed EC's Tue 1/3/06 Tue 1/3/06 $0.00 $0.00 $0.00 $0.00
D Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
54 Surveyors 200% $0.00 $0.00 $0.00 $0.00 16 h oh oh oh 16 h

Notes
WBS Definition-
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WBS Dictionary as of Wed 6/1/05
Run Ib Installation

WBS Name Start Finish M&S EQ M&S Labor FNAL Labor Total Cost
"Survey Closed EC's" continued
Notes
This task makes VSTAR survey of closed EC's
M&S BOE-
NA
Labor BOE-
Runlla experience forms the basis of estimate.
1.5.6.27.4 Close EF's, make final local leak check of SNEG/bellows/cross Wed 1/4/06 Wed 1/4/06 $0.00 $0.00 $1,758.40 $1,758.40
1D Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
39 SeniorMechEngF 100% $379.60 $0.00 $0.00 $379.60 8h 0h 0h Oh 8h
40 SeniorMechTechF 600% $1,378.80 $0.00 $0.00 $1,378.80 48h oh 0h Oh 48h
59 Russ Rucinski 100% $0.00 $0.00 $0.00 $0.00 8h oh 0h Oh 8h
Notes
WBS Definition-
This task closes the EF's , makes a final leak check of SNEG/Cross joints, removes leak checking bags, installs SNEG heat tapes.
M&S BOE-
NA
Labor BOE-
Runlla and 2004 shudown experience forms the basis of estimate for effort.
1.5.6.27.5 Activate SNEG's Thu 1/5/06 Fri 1/6/06 $0.00 $0.00 $1,678.40 $1,678.40
1D Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
39 SeniorMechEngF 100% $759.20 $0.00 $0.00 $759.20 16 h Oh 0h Oh 16 h
40 SeniorMechTechF 200% $919.20 $0.00 $0.00 $919.20 32h Oh 0h Oh 32h
59 Russ Rucinski 100% $0.00 $0.00 $0.00 $0.00 16 h Oh 0h Oh 16 h
Notes
WBS Definition-
This task bakes out the SNEG pipes (48 hours).
M&S BOE-
NA
Labor BOE-
2004 shudown experience forms the basis of estimate for effort.
1.5.6.27.6 Close CF's, Extend Muon Shields, Test Magnet Power Supplie: Thu 1/5/06 Thu 1/5/06 $0.00 $0.00 $1,988.20 $1,988.20
D Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
39 SeniorMechEngF 100% $379.60 $0.00 $0.00 $379.60 8h Oh 0h Oh 8h
40 SeniorMechTechF 400% $919.20 $0.00 $0.00 $919.20 32h Oh 0h Oh 32h
41 SurveyorF 300% $689.40 $0.00 $0.00 $689.40 24h Oh 0h Oh 24h
59 Russ Rucinski 100% $0.00 $0.00 $0.00 $0.00 8h Oh 0h Oh 8h
Notes
WBS Definition-
This task closes the CF yokes, extends the muon shields if required, exercises magnet power supplies.
M&S BOE-
NA
Labor BOE-
Runlla experience forms the basis of estimate for effort.
1.5.6.27.7 Make Stickmike survey Fri 1/6/06 Fri 1/6/06 $0.00 $0.00 $0.00 $0.00
Notes
WBS Definition-
This task makes stickmike survey of CF's, EF's.
M&S BOE-
NA
Labor BOE-
Runlla experience forms the basis of estimate for effort.
1.5.6.27.8 Retract Muon Shields Fri 1/6/06 Fri 1/6/06 $0.00 $0.00 $1,298.80 $1,298.80
1D Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
39 SeniorMechEngF 100% $379.60 $0.00 $0.00 $379.60 8h Oh 0h Oh 8h
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WBS Dictionary as of Wed 6/1/05
Run Ib Installation

WBS Name Start Finish M&S EQ M&S Labor FNAL Labor Total Cost
"Retract Muon Shields" continued
D Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
40 SeniorMechTechF 400% $919.20 $0.00 $0.00 $919.20 32h 0h Oh 0h 32h
59 Russ Rucinski 100% $0.00 $0.00 $0.00 $0.00 8h 0h Oh 0h 8h
Notes

WBS Definition-
This task opens the forward muon shielding.

M&S BOE-
NA

Labor BOE-
Runlla and 2004 shudown experience forms the basis of estimate for effort.

1.5.6.27.9 Install FPD Veto Counters on SNEG pipes, Extend Muon Shie Mon 1/9/06 Mon 1/9/06 $0.00 $0.00 $1,298.80 $1,298.80
D Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
39 SeniorMechEngF 100% $379.60 $0.00 $0.00 $379.60 8h 0h Oh 0h 8h
40 SeniorMechTechF 400% $919.20 $0.00 $0.00 $919.20 32h 0h Oh 0h 32h
59 Russ Rucinski 100% $0.00 $0.00 $0.00 $0.00 8h 0h Oh 0h 8h
Notes

WBS Definition-
This task installs the FPD veto counters, extends the forward muon shielding. The detector is ready for resumption of the Tevatron.

M&S BOE-
NA

Labor BOE-
Runlla and 2004 shudown experience forms the basis of estimate for effort.

1.5.6.28 Detector Closed for Resumption of Tevatron Mon 1/9/06 Mon 1/9/06 $0.00 $0.00 $0.00 $0.00
Notes
WBS Definition-
Milestone- Runllb detector closed and ready for physics.

1.5.6.29 Commission Silicon Online Readout Software Wed 12/28/05 Thu 1/12/06 $0.00 $0.00 $0.00 $0.00
Notes
WBS Definition-
This task provides for the testing of the Online Readout Software, which includesthe unpacking software which facilitates the data transfer from electronic coordinates to physics coordinates, and the unpacking software for L3 and offline analysis. The majority of
this software is taken from Run lla and modified for use at SiDet for the 1% and 10% silicon test stands, prior to the start of the Run Ilb shutdown.
The elapsed times for the tasks assume immediate access to the detector to resolve mapping, etc. If the Tevatron has resumed operations, the task durations dialate.

1.5.6.29.1 Verify functionality of all SMT software - Univ Wed 12/28/05 Thu 1/12/06 $0.00 $0.00 $0.00 $0.00
D Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
12 PhysicistU 400% $0.00 $0.00 $0.00 $0.00 320h 0h Oh 0h 320h
Notes

WBS Definition-
This task verifies the functionality of the monitoring and downloading software of all silicon crates,
data unpacking software (electronics to physics addressing), L3/offline software (Examine).

M&S BOE-
NA
Labor BOE-
This effort is primarily based on verifying the proper function of well-understood modifications made to the Run lla software.
1.5.6.29.2 Verify functionality of all SMT software - FNAL Wed 12/28/05 Thu 1/12/06 $0.00 $0.00 $0.00 $0.00
D Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
11 PhysicistF 400% $0.00 $0.00 $0.00 $0.00 320h oh 0h Oh 320h
Notes

WABS Definition-
This task verifies the functionality of the monitoring and downloading software of all silicon crates,
data unpacking software (electronics to physics addressing), L3/offline software (Examine).

M&S BOE-
NA

Labor BOE-
This effort is primarily based on verifying the proper function of well-understood modifications made to the Run lla software.
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WBS Dictionary as of Wed 6/1/05
Run Ib Installation

WBS Name Start Finish M&S EQ M&S Labor FNAL Labor Total Cost
1.5.7 Silicon System Ready for Physics Commissioning Thu 1/12/06 Thu 1/12/06 $0.00 $0.00 $0.00 $0.00
Notes
WBS Definition-
Milestone-The Runllb silicon system has been installed, technically commisioned, and is ready for physics commissioning.
1.5.8 Run llb Trigger Installation & Technical Commissioning Mon 1/5/04 Fri 2/10/06 $145,500.00 $0.00 $377,957.60 $523,457.60
Notes
WBS Definition-
The Run IIb trigger upgrade includes upgrades to three systems - the Level 1 calorimeter trigger, a calorimeter cluster track match at Level 1, and the Level 1 central track trigger, as well as upgrades to the Level 2 beta processors and the Level 2 Silicon Track
Trigger. This summary WBS element includes the effort required to install and initially commission these trigger upgrades.
1.5.8.1 Prepare Infrastructure at DAB Mon 1/5/04 Wed 11/9/05 $70,000.00 $0.00 $152,521.60 $222,521.60
Notes
WBS Definition-
This summary task includes activities that must take place to ensure that all infrastructure components required for the Run Ilb trigger (Cal L1 racks, Cal BLS cables, L1 Cal/Track Match crates, boards, and cables) are in hand prior to shutdown.
158.1.1 Prepare new L1 Cal Racks Mon 1/5/04 Mon 12/13/04 $35,000.00 $0.00 $74,064.00 $109,064.00
D Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
37 SeniorElecEngF 50% $45,264.00 $0.00 $45,264.00 $0.00 960 h oh Oh 960 h Oh
38 SeniorElecTechF 50% $28,800.00 $0.00 $28,800.00 $0.00 960 h oh Oh 960 h Oh
48 MandS 35,000 $35,000.00 $0.00 $35,000.00 $0.00 35,000 0 35,000 0
72 John Anderson 25% $0.00 $0.00 $0.00 $0.00 480 h oh Oh 480 h Oh
76 Tom Regan 25% $0.00 $0.00 $0.00 $0.00 480 h oh Oh 480 h Oh
Notes
WBS Definition-
This involves outfitting 4 new L1 Cal racks with water cooling, air blowers, safety systems, power supplies, voltage monitoring, monitoring and alarm software, AC and DC power. In addition, four racks with no cooling must be provided. This work must be done
before the racks are required in the test area in DAB1.
M&S BOE-
Protected & cooled racks and equipment to be installed as described above: $7500 per rack, R.Hance 3/12/2002 estimate. Passive racks $500 each (Fermilab stock item).
Labor BOE-
Detailed estimate by D. Edmunds of labor involved (see supporting documents). Assumes 6 months of preparatory work by an electrical engineer and a physicist + 1 week of cabling, testing, etc. per rack for a technician, and part-time oversight by an electrical
engineer.
15.8.1.2 Preliminary Commissioning of Cal Trig Elements - UIC Wed 3/9/05 Fri 7/15/05 $0.00 $0.00 $0.00 $0.00
D Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
12 PhysicistU 200% $0.00 $0.00 $0.00 $0.00 1,440 h oh Oh oh 1,440 h
Notes
WBS Definition-
This task provides for the installation of Cal Trig components (ADFs, TABs and GABs and inter-card cabling as they become available from the Upgrade Project) and ultimately the entire Cal Trig system for testing, and for development and debugging of control
software, in the DAB1 area before the shutdown. The upgrade project and Runlla will provide data collection software (SDAQ), downloading and controls, and online monitoring tools (EPICS) for use by this task.
M&S BOE-
NA
Labor BOE-
Two university physicists working full time are required for this task. Task duration extends until last hardware component of L1 Cal Trig is installed at the sidewalk test area.
15.8.1.3 Preliminary Commissioning of Cal Trig Elements - FNAL Wed 3/9/05 Fri 7/15/05 $0.00 $0.00 $0.00 $0.00
D Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
11 PhysicistF 200% $0.00 $0.00 $0.00 $0.00 1,440 h oh Oh oh 1,440 h
Notes
WBS Definition-
This task provides for the installation of Cal Trig components (ADFs, TABs and GABs and inter-card cabling as they become available from the Upgrade Project) and ultimately the entire Cal Trig system for testing, and for development and debugging of control
software, in the DAB1 area before the shutdown. The upgrade project and Runlla will provide data collection software (SDAQ), downloading and controls, and online monitoring tools (EPICS) for use by this task.
M&S BOE-
NA
Labor BOE-
Two university physicists working full time are required for this task. Task duration extends until last hardware component of L1 Cal Trig is installed at the sidewalk test area.
1.58.14

Develop L1 Cal Commissioning Software-Upgrade Wed 12/1/04 Fri 2/4/05 $0.00 $0.00 $0.00 $0.00
Notes
WBS Definition-Task provides for the creation and installation of L1Cal software:

M&S BOE- NA

Labor BOE-None. Task is managed by Upgrade Project. Estimated 2 FTE physicists required starting fall 2004.
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WBS Name Start Finish M&S EQ M&S Labor FNAL Labor Total Cost
15.8.1.5 Provide for BLS cable re-routing: UIC Wed 5/26/04 Fri 1/21/05 $0.00 $0.00 $0.00 $0.00
D Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
12 PhysicistU 50% $0.00 $0.00 $0.00 $0.00 640 h Oh oh 640 h 0h
46 SeniorMechEngU 10% $0.00 $0.00 $0.00 $0.00 128 h Oh oh 128h Oh
75 Alan Stone 50% $0.00 $0.00 $0.00 $0.00 640 h Oh oh 640 h 0h
77 Dan Edmunds 10% $0.00 $0.00 $0.00 $0.00 128 h Oh oh 128h 0h
Notes
WBS Definition-
Plan routing of BLS cables to ADF. This will involve verifying that the plan is feasible in the Dzero Moving Counting House. This item represents the UIC part of the effort.
Preliminary scheme involves creation of patch panels with paddle boards and short cables to allow existing BLS cables (1280) to be routed to new ADF (40) via cables (160 "pleated foil" cables), paddle cards (80 cards, 2 pleated foil inputs each, connects to
ADF) and patch panels (80 panels, 16 BLS input, 2 pleated foil outputs)
M&S BOE-
$35,000 for patch panels, paddle cards, pleated foil cables to ADF (J. Green detailed estimate 7/04).
Labor BOE-
Advising by MSU engineer as needed, ongoing effort of Johnny Green (FNAL), physicist (Alan Stone)
15.8.1.6 Provide for BLS cable re-routing: FNAL Wed 5/26/04 Fri 1/21/05 $35,000.00 $0.00 $60,352.00 $95,352.00
1D Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
37 SeniorElecEngF 100% $60,352.00 $0.00 $60,352.00 $0.00 1,280 h Oh 0h 1,280 h 0h
48 MandS 35,000 $35,000.00 $0.00 $35,000.00 $0.00 35,000 0 35,000 0
85 Johnny Green 100% $0.00 $0.00 $0.00 $0.00 1,280 h Oh 0h 1,280 h 0h
Notes
WBS Definition-
Plan routing of BLS cables to ADF. This will involve verifying that the plan is feasible in the Dzero Moving Counting House. This item represents the UIC part of the effort.
Preliminary scheme involves creation of patch panels with paddle boards and short cables to allow existing BLS cables (1280) to be routed to new ADF (40) via cables (160 "pleated foil" cables), paddle cards (80 cards, 2 pleated foil inputs each, connects to
ADF) and patch panels (80 panels, 16 BLS input, 2 pleated foil outputs)
M&S BOE-
$35,000 for patch panels, paddle cards, pleated foil cables to ADF (J. Green detailed estimate 7/04).
Labor BOE-
Advising by MSU engineer as needed, ongoing effort of Johnny Green (FNAL), physicist (Alan Stone)
1.5.8.1.7 Make Muon PDT and SFE Mods for CTM Fri 1/7/05 Fri 3/4/05 $0.00 $0.00 $15,088.00 $15,088.00
D Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
11 PhysicistF 10% $0.00 $0.00 $0.00 $0.00 32h Oh oh 8h 24h
37 SeniorElecEngF 100% $15,088.00 $0.00 $3,772.00 $11,316.00 320h Oh oh 80h 240 h
86 Sten Hansen 100% $0.00 $0.00 $0.00 $0.00 320h Oh oh 80h 240 h
87 Tom Fitzpatrick 50% $0.00 $0.00 $0.00 $0.00 160 h Oh oh 40h 120h
92 Al lto 10% $0.00 $0.00 $0.00 $0.00 32h Oh oh 8h 24h
Notes
WBS Definition-
Develop and demonstrate modification of muon PDT frontends for pipeline extension, and firmware for Scintillator front ends.
M&S BOE -
NA
Labor BOE - Run2a muon Level 1 experience with PDT board maintenance & development. Sten Hansen develops PDT board change at "mini", Al Ito proves R&D board (s) performance in detector. Tom Fitzpatrick develops Scintillator Firmware.
1.5.8.1.8 Develop Trigsim Software-U Wed 11/24/04 Tue 3/29/05 $0.00 $0.00 $0.00 $0.00
D Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
12 PhysicistU 150% $0.00 $0.00 $0.00 $0.00 960 h 0h Oh 816 h 144 h
Notes
WBS Definition-
Develop L2STT, Ratetool, Trigsimcert software.
M&S BOE-
Labor BOE- Effort not provided by Upgrade. Three physicists working full time for 16 weeks (~ 1 man-year).
15.8.1.9 Develop Trigsim Software-FNAL Wed 11/24/04 Tue 3/29/05 $0.00 $0.00 $0.00 $0.00
1D Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
11 PhysicistF 150% $0.00 $0.00 $0.00 $0.00 960 h oh 0h 816 h 144 h
Notes

WBS Definition-
Develop L2STT, Ratetool, Trigsimcert software.

M&S BOE-
Labor BOE- Three physicists working full time for 16 weeks (~ 1 man-year), not provided by Upgrade. Share with U as soon as specified.
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"Develop Trigsim Software-FNAL" continued
Notes
1.5.8.1.10 Develop CTM Operating Software-Arizona Wed 3/2/05 Thu 7/21/05 $0.00 $0.00 $0.00 $0.00
D Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
12 PhysicistU 100% $0.00 $0.00 $0.00 $0.00 800 h oh 0h Oh 800 h
Notes
WBS Definition-
Develop software required to operate CTM: modify Vxworks (processor, LLCTM flavor,..); add LICTM to cold-start GUI, to input GUI, to parity-check GUI, to mtm-term GUI, power supply GUI, RM/RMI GUI, comics notebook GUI; develop Quicktest/quickcheck
script; COOR trigger terms download; add L1CTM to online simulator-hardware comparison code, to online efficiency code; generate first-pass trigger logic (e.g. BOT, L1CTT-only, L1Cal-only, LICTT and L1Cal for electrons, taus, jets); online web pages and
documentation;
Develop offline software: read LLCTM from RDS, TMB; tsim_L1caltrack; L1caltrack_analyze(unpacker); L1L2_evt (into TMB); examine; documentation
M&S BOE- NA
Labor BOE- two physicists working full time. Effort not managed by Upgrade Project.
15.8.1.11 Develop CTM Operating Software-FNAL Wed 3/2/05 Thu 7/21/05 $0.00 $0.00 $0.00 $0.00
D Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
11 PhysicistF 100% $0.00 $0.00 $0.00 $0.00 800 h oh 0h Oh 800 h
Notes
WBS Definition-
Develop software required to operate CTM: modify Vxworks (processor, LLCTM flavor,..); add LICTM to cold-start GUI, to input GUI, to parity-check GUI, to mtm-term GUI, power supply GUI, RM/RMI GUI, comics notebook GUI; develop Quicktest/quickcheck
script; COOR trigger terms download; add L1CTM to online simulator-hardware comparison code, to online efficiency code; generate first-pass trigger logic (e.g. BOT, L1CTT-only, L1Cal-only, LICTT and L1Cal for electrons, taus, jets); online web pages and
documentation;
Develop offline software: read LLCTM from RDS, TMB; tsim_L1caltrack; L1caltrack_analyze(unpacker); L1L2_evt (into TMB); examine; documentation
M&S BOE- NA
Labor BOE- two physicists working full time. Effort not managed by Upgrade Project. Share with U as soon as U specified.
1.5.8.1.12 Develop CTT Operating Software-Upgrade Wed 1/19/05 Wed 6/8/05 $0.00 $0.00 $0.00 $0.00
Notes
WBS Definition-
Develop software required to operate CTT: DFE PS control for DFEB crates; raw ethernet driver; raw ethernet serializer; add DFEB + extra CTOC boards to dfe_ware database; add download interface for DFEB to dfe_ware; update link test scripts + firmware
for Mixer-DFEB-CTOC connection test; create DFEB firmware for Mixer-DFEB-CTOC link test; update trigsim both for new and old equations; add DFEB+new CTOC to CTT_Examine; add DFEB +new CTOC to offline verification programs;
M&S BOE- NA
Labor BOE-None. All effort provided by Upgrade Project
1.5.8.1.13 Preliminary Commissioning of L1 CTT elements-Upgrade Wed 1/19/05 Wed 6/8/05 $0.00 $0.00 $0.00 $0.00
Notes
WBS Definition-
This task provides for the precommissioning of DFEB's (new DFEA backplane and crate controller also) as they become available. All operating software -- PS control for DFEB crates, raw ethernet driver, raw ethernet serializer, DFEB boards added to
dfe_ware database, download interface for DFEB to dfe_ware,...is verified during these tests.
M&S BOE-
NA
Labor BOE- None. All effort provided by Upgrade Project.
15.8.1.14 Preliminary Commissioning of L1 CTM elements-Arizona Tue 6/21/05 Wed 11/9/05 $0.00 $0.00 $0.00 $0.00
D Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
12 PhysicistU 50% $0.00 $0.00 $0.00 $0.00 400 h 0h Oh 0h 400 h
Notes

WBS Definition-

This task provides for the installation of L1IMU trigger and crate manager cards in new L1 CTM crate installed in MCH1, begin the technical commissioning of L1 CTM (BOT triggers to TFW, etc.) then replace with production L1 CTM trigger and crate manager
cards as they become available.

M&S BOE-
NA

Labor BOE-
Two university physicists working half time are required for this task. Task duration extends until last hardware component of L1 CTM is installed in MCH1.
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1.5.8.1.15 Preliminary Commissioning of L1 CTM elements-FNAL Tue 6/21/05 Wed 11/9/05 $0.00 $0.00 $0.00 $0.00
D Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
11 PhysicistF 50% $0.00 $0.00 $0.00 $0.00 400 h Oh 0h Oh 400 h
Notes

WBS Definition-

This task provides for the installation of LIMU trigger and crate manager cards in new L1 CTM crate installed in MCH1, begin the technical commissioning of L1 CTM (BOT triggers to TFW, etc.) then replace with production L1 CTM trigger and crate manager
cards as they become available.

M&S BOE-
NA
Labor BOE-
Two university physicists working half time are required for this task. Task duration extends until last hardware component of L1 CTM is installed in MCH1.
1.5.8.1.16 Prepare Safety and PORC documentation Mon 8/23/04 Mon 6/20/05 $0.00 $0.00 $3,017.60 $3,017.60
Notes

WBS Definition-
This summary task prepares necessary PORCs ("Partial Operational Readiness Clearance") safety documentation for unattended operation of new hardware for trigger upgrade.

1.5.8.1.16.1 Prepare L1ICTT DFEB PORC Documentation Mon 8/23/04 Fri 8/27/04 $0.00 $0.00 $1,131.60 $1,131.60
ID Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
37 SeniorElecEngF 60% $1,131.60 $0.00 $1,131.60 $0.00 24h 0h ()] 24h ()]
72 John Anderson 10% $0.00 $0.00 $0.00 $0.00 4h 0h Oh 4h ()]
79 Jamieson Olson 50% $0.00 $0.00 $0.00 $0.00 20h 0h ()] 20h Oh
Notes

WBS Definition-
This task provides effort for the preparation of the safety documentation and PORC, including "walk-thrus" required for permission to operate the system, for the DFE crates and power supplies installed on the platform.

M&S BOS-
None.

Labor BOE-
Based on Runlla experience and considering that review/updating of existing documentation constitutes the bulk of the task, one week time by an electrical engineer, and physicist are required for this task. Jamieson Olson is the preferred engineer.

1.5.8.1.16.2 Prepare PORC for LICTM Crates - FNAL Tue 6/7/05 Mon 6/20/05 $0.00 $0.00 $1,886.00 $1,886.00
ID Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
37 SeniorElecEngF 50% $1,886.00 $0.00 $0.00 $1,886.00 40 h Oh 0h 0h 40h
72 John Anderson 50% $0.00 $0.00 $0.00 $0.00 40 h Oh 0h 0h 40 h
Notes

WBS Definition-

This task provides effort for the preparation of the safety documentation and PORC, including "walk-thrus" required for permission to operate the system, for the LLCTM crates in MCH1. The primary emphasis of the pORC is that of the boards; the crate and
installation are not novel.

M&S BOS-
None.
Labor BOE-
Based on Runlla experience and considering that review/updating of existing documentation constitutes the bulk of the task, one week time by an electrical engineer, and physicist are required for this task. Jeff Temple and John Anderson are the preferred
personnel.
1.5.8.1.16.3 Prepare PORC for LLCTM Crates - UAZ Tue 6/7/05 Mon 6/20/05 $0.00 $0.00 $0.00 $0.00
D Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
12 PhysicistU 50% $0.00 $0.00 $0.00 $0.00 40 h Oh 0h Oh 40 h
84 Jeff Temple 50% $0.00 $0.00 $0.00 $0.00 40 h Oh 0h Oh 40 h
Notes

WBS Definition-

This task provides effort for the preparation of the safety documentation and PORC, including "walk-thrus" required for permission to operate the system, for the LLCTM crates in MCH1. The primary emphasis of the pORC is that of the boards; the crate and
installation are not novel.

M&S BOS-
None.
Labor BOE-
Based on Runlla experience and considering that review/updating of existing documentation constitutes the bulk of the task, one week time by an electrical engineer, and physicist are required for this task. Jeff Temple and John Anderson are the preferred
personnel.
1.5.8.1.17 Trigger Safety and PORC Documentation Completed Mon 6/20/05 Mon 6/20/05 $0.00 $0.00 $0.00 $0.00
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1.5.8.2 Trigger Infrastructure Prepared Fri 7/15/05 Fri 7/15/05 $0.00 $0.00 $0.00 $0.00
Notes
WBS Definition-
Milestone- Trigger Infrastructure tasks completed. Included are: completion of L1 Cal Trigger racks for MCH1; preliminary commissioning of all Cal Trig elements in test stand on the DAB1 sidewalk; the planning for the rerouting of the Cal BLS cables in MCH1,;
the iinstallation of the Cal-Trk VME crate and the Cal Track Match Crate and power supplies in MCH1; the CalTrackMatch splitter crate, rack, and rack services,on the platform; and install the MTCxx and MTCM electronics in the crate;
1.5.8.3 AFEIl Stuff Wed 12/1/04 Thu 1/6/05 $0.00 $0.00 $0.00 $0.00
15.8.4 Detector Repair and Maintenance Mon 10/3/05 Tue 11/29/05 $0.00 $0.00 $0.00 $0.00
15.85 Cal Maintenance Mon 10/3/05 Tue 11/29/05 $0.00 $0.00 $0.00 $0.00
Notes
12 sector preamp power supply harness repair and maintenance
needs to begin when L1cal installation done
1.5.8.6 Level 1 Calorimeter Trigger Fri 7/15/05 Wed 1/4/06 $73,000.00 $0.00 $160,825.50 $233,825.50
Notes
WBS Definition-
This summary element covers the Level 1 calorimeter trigger modifications. It includes development and procurement of ADC/digital filter boards (ADF), development and procurement of trigger-algorithm boards (TAB), the provision of output signals to facilitate
a match between calorimeter towers and tracks, and procurement and improvements in associated readout crates, power supplies, cabling, and controls hardware.
1.5.8.6.1 L1 Cal Trigger Production And Testing Complete Fri 7/15/05 Fri 7/15/05 $0.00 $0.00 $0.00 $0.00
Notes
WBS Definition-
Milestone- All L1 Cal components produced or procured. Full functionality of custom boards (ADF, TAB, GAB) bench tested at institutes where they were developed. Tests consist of using simulated inputs to verify that all the outputs of the board are as
expected and that bit error rates are acceptable - corresponding to approximately 1 fatal error per day at nominal data volumes. Milestone is achieved when the number of boards required in the system (80 ADFs, 8 TABs and 1 GAB) have passed the bench
tests above. Included in milestone are the preparation of the pleated cables and patch panels required for the BLS-ADF interconnection.
1.5.8.6.2 L1 Cal Installation And Technical Commissioning Fri 7/15/05 Wed 1/4/06 $73,000.00 $0.00 $160,825.50 $233,825.50
Notes
WBS Definition-
This summary task describes the installation of the new calorimeter trigger in the DZero moveable counting house.
1.5.8.6.2.1 Engineering and Computer Professional Support - FNAL Fri 7/15/05 Tue 12/20/05 $0.00 $0.00 $108,372.00 $108,372.00
D Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
13 CompProfF 200% $66,880.00 $0.00 $0.00 $66,880.00 1,760 h 0h 0h 0h 1,760 h
37 SeniorElecEngF 100% $41,492.00 $0.00 $0.00 $41,492.00 880 h 0h ()] 0h 880 h
Notes
WBS Definition-
This task provides for the support of two computing professionals and one electrical engineer full time for oversight, consultation and testing/monitoring software tasks during trigger installation effort.
M&S BOE-
NA
Labor BOE-
Run lla experience forms the basis of this estimate. Jamieson Olson is the preferred electrical engineer.
1.5.8.6.2.2 Engineering Support - MSU Fri 7/15/05 Tue 12/20/05 $72,000.00 $0.00 $0.00 $72,000.00
D Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
44 SeniorElecEngU 200% $0.00 $0.00 $0.00 $0.00 1,760 h 0h Oh 0h 1,760 h
48 MandS 72,000 $72,000.00 $0.00 $0.00 $72,000.00 72,000 0 0 72,000
7 Dan Edmunds 100% $0.00 $0.00 $0.00 $0.00 880 h 0h Oh Oh 880 h
78 Phillipe Laurens 100% $0.00 $0.00 $0.00 $0.00 880 h 0h Oh ()] 880 h
Notes
WBS Definition-
This task provides for the support of two university engineers (D. Edmunds, Phillipe Laurens) full time for oversight, consultation and testing/monitoring tasks during trigger installation effort.
M&S BOE-
Sufficient M&S for the support of the University engineers for the duration of the project, starting when L1Cal Trig fabrication is completed.
Labor BOE-
NA
1.5.8.6.2.3 Complete System Integration Tests on Sidewalk - UIC & CU Fri 7/15/05 Thu 8/11/05 $0.00 $0.00 $0.00 $0.00
1D Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
12 PhysicistU 200% $0.00 $0.00 $0.00 $0.00 320h oh 0h Oh 320h
Notes

WBS Definition-
This task completes the integration tests on the sidewalk of the completed L1Cal Trigger system. It extends from the installation of the last ADF up to the beginning of the shutdown.
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"Complete System Integration Tests on Sidewalk - UIC & CU" continued
Notes
M&S BOE-
NA
Labor BOE-

Estimated by people who built existing cal L1. Two shifs per day assumed.

15.8.6.2.4 Complete System Integration Tests on Sidewalk - FNAL Fri 7/15/05 Thu 8/11/05 $0.00 $0.00 $0.00 $0.00
D Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
11 PhysicistF 200% $0.00 $0.00 $0.00 $0.00 320h oh 0h 0h 320 h
Notes

WBS Definition-
This task completes the integration tests on the sidewalk of the completed L1Cal Trigger system. It extends from the installation of the last ADF up to the beginning of the shutdown.

M&S BOE-
NA

Labor BOE-
Estimated by people who built existing cal L1. Two shifs per day assumed.

1.5.8.6.25 Decable BLS cables from Trigger Crates Mon 10/3/05 Fri 10/7/05 $0.00 $0.00 $2,092.00 $2,092.00
D Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
11 PhysicistF 100% $0.00 $0.00 $0.00 $0.00 40 h 0h Oh 0h 40 h
12 PhysicistU 400% $0.00 $0.00 $0.00 $0.00 160 h Oh Oh Oh 160 h
37 SeniorElecEngF 50% $943.00 $0.00 $0.00 $943.00 20h Oh Oh Oh 20h
40 SeniorMechTechF 100% $1,149.00 $0.00 $0.00 $1,149.00 40 h Oh Oh Oh 40 h
55 Linda Bagby 100% $0.00 $0.00 $0.00 $0.00 40 h Oh Oh Oh 40 h
72 John Anderson 50% $0.00 $0.00 $0.00 $0.00 20h Oh Oh Oh 20h
75 Alan Stone 100% $0.00 $0.00 $0.00 $0.00 40 h Oh Oh Oh 40 h
Notes

WBS Definition-
Decable present 1280 BLS cables from Cal Trig Racks: add new label to each cable, dress bundles aside in plastic cableway.

M&S BOE-
NA

Labor BOE-

Detailed estimate by A. Stone of labor involved: 1280 BLS cables in 10 racks means 128 cables per rack. Cables in rack come in 32 bundles (4 cables per bundle). Two persons would work as a team, will be able to do 2 racks per day ( 256 cables). Two
teams can work in MCH1 at a time. Elapsed time: 2.5 days

1.5.8.6.2.6 Depopulate and remove trigger crates Mon 10/10/05 Fri 10/21/05 $0.00 $0.00 $6,482.00 $6,482.00
D Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
11 PhysicistF 100% $0.00 $0.00 $0.00 $0.00 80h 0h Oh 0h 80h
12 PhysicistU 400% $0.00 $0.00 $0.00 $0.00 320h Oh Oh Oh 320h
37 SeniorElecEngF 50% $1,886.00 $0.00 $0.00 $1,886.00 40 h Oh Oh Oh 40 h
40 SeniorMechTechF 200% $4,596.00 $0.00 $0.00 $4,596.00 160 h 0h Oh Oh 160 h
55 Linda Bagby 100% $0.00 $0.00 $0.00 $0.00 80h Oh Oh Oh 80h
72 John Anderson 50% $0.00 $0.00 $0.00 $0.00 40 h Oh Oh Oh 40 h
75 Alan Stone 100% $0.00 $0.00 $0.00 $0.00 80h oh oh oh 80h
Notes

WBS Definition-
This task removes boards from trigger crates after BLS cables removed, then removes crates from racks. The crates need not be recovered for service after removal.
Power supplies and heat exchangers in the racks will also be removed during this task. Existing airflow ductwork at the top of the racks will likely not need to be removed.

M&S BOE-
NA

Labor BOE-
Detailed estimate by A. Stone. Two persons working as a team can depopulate and remove crates in 1 rack per day. Two teams can fitin MCH1. Elapsed time: 5 days.

1.5.8.6.2.7 Install Rack Infrastructure in active racks Mon 10/17/05 Fri 11/4/05 $1,000.00 $0.00 $29,392.50 $30,392.50

D Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work

37 SeniorElecEngF 150% $8,487.00 $0.00 $0.00 $8,487.00 180 h 0h Oh 0h 180 h
39 SeniorMechEngF 125% $7,117.50 $0.00 $0.00 $7,117.50 150 h 0h Oh 0h 150 h
40 SeniorMechTechF 400% $13,788.00 $0.00 $0.00 $13,788.00 480 h 0h Oh 0h 480 h
48 Mands 1,000 $1,000.00 $0.00 $0.00 $1,000.00 1,000 0 0 1,000
69 John Fogelsong 50% $0.00 $0.00 $0.00 $0.00 60 h 0h Oh 0h 60 h
72 John Anderson 100% $0.00 $0.00 $0.00 $0.00 120h 0h Oh 0h 120 h
76 Tom Regan 100% $0.00 $0.00 $0.00 $0.00 120h 0h Oh 0h 120 h
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"Install Rack Infrastructure in active racks" continued
Notes
WBS Definition-
This involves outfitting 4 of the existing racks with water supply, heat exchangers, air blowers, 1553's, RMI's, smoke and drip detectors, Pulizzi boxes (all items taken from existing spares or new units).
M&S BOE-
Estimate $200 per rack additional small parts required.
Labor BOE-
Experience installing racks for Runl forms the basis of estimate. Four persons can complete the four racks in one week.
1.5.8.6.2.8 Install Patch Panels in Passive Racks, reconnect BLS cables Mon 11/7/05 Fri 11/11/05 $0.00 $0.00 $4,029.00 $4,029.00
D Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
11 PhysicistF 50% $0.00 $0.00 $0.00 $0.00 20h 0h ()] 0h 20h
12 PhysicistU 200% $0.00 $0.00 $0.00 $0.00 80h 0h ()] 0h 80h
37 SeniorElecEngF 150% $2,829.00 $0.00 $0.00 $2,829.00 60 h 0h ()] 0h 60 h
38 SeniorElecTechF 100% $1,200.00 $0.00 $0.00 $1,200.00 40 h 0h ()] 0h 40 h
55 Linda Bagby 50% $0.00 $0.00 $0.00 $0.00 20h 0h ()] 0h 20h
69 John Fogelsong 100% $0.00 $0.00 $0.00 $0.00 40h oh Oh Oh 40h
72 John Anderson 50% $0.00 $0.00 $0.00 $0.00 20h oh Oh Oh 20h
75 Alan Stone 100% $0.00 $0.00 $0.00 $0.00 40h oh Oh Oh 40h
Notes
WBS Definition-
Installs BLS patch panels in racks, reconnect BLS cables.
M&S BOE-
NA
Labor BOE-
Estimate by A. Stone based on mockup work on sidewalk: one person can do 1 rack per day (128 cables), 10 racks involved.
1.5.8.6.2.9 Install ADF, TAB/GAB, Readout, Controller Crates Mon 11/7/05 Fri 11/18/05 $0.00 $0.00 $8,572.00 $8,572.00
1D Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
11 PhysicistF 100% $0.00 $0.00 $0.00 $0.00 80 h 0h 0h Oh 80 h
12 PhysicistU 100% $0.00 $0.00 $0.00 $0.00 80h oh 0h Oh 80 h
37 SeniorElecEngF 100% $3,772.00 $0.00 $0.00 $3,772.00 80h oh 0h Oh 80h
38 SeniorElecTechF 200% $4,800.00 $0.00 $0.00 $4,800.00 160 h oh 0h Oh 160 h
55 Linda Bagby 100% $0.00 $0.00 $0.00 $0.00 80h oh 0h Oh 80h
69 John Fogelsong 50% $0.00 $0.00 $0.00 $0.00 40h oh 0h Oh 40h
72 John Anderson 50% $0.00 $0.00 $0.00 $0.00 40h oh 0h Oh 40h
75 Alan Stone 100% $0.00 $0.00 $0.00 $0.00 80h oh 0h Oh 80h
Notes
WBS Definition-
Remove four TT crates from sidewalk racks, transport to MCH1, install in MCH1 racks. Ditto for TAB/GAB, readout, and controller crates.
M&S BOE-
NA
Labor BOE-
A. Stone estimate: two physicists will do 2 crates per day.
1.5.8.6.2.10 Connect Pleated Foil Cables Mon 11/14/05 Fri 11/18/05 $0.00 $0.00 $1,886.00 $1,886.00
D Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
11 PhysicistF 50% $0.00 $0.00 $0.00 $0.00 20h Oh 0h Oh 20h
12 PhysicistU 200% $0.00 $0.00 $0.00 $0.00 80h Oh 0h Oh 80h
37 SeniorElecEngF 100% $1,886.00 $0.00 $0.00 $1,886.00 40h Oh 0h Oh 40h
55 Linda Bagby 50% $0.00 $0.00 $0.00 $0.00 20h Oh 0h Oh 20h
75 Alan Stone 100% $0.00 $0.00 $0.00 $0.00 40h Oh 0h Oh 40h
85 Johnny Green 100% $0.00 $0.00 $0.00 $0.00 40h Oh 0h Oh 40h
Notes

WBS Definition-
Connect pleated foil cables (40 per TT crate) from BLS patch panels.

M&S BOE-

NA

Labor BOE-
Taken from cabling of the L2muon trigger system; one person can do 20 per day.
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WBS Dictionary as of Wed 6/1/05
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WBS Name Start Finish M&S EQ M&S Labor FNAL Labor Total Cost
1.5.8.6.2.11 Connect ADF -- TAB/GAB and TFW cables Mon 11/21/05 Tue 11/22/05 $0.00 $0.00 $0.00 $0.00
D Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
11 PhysicistF 100% $0.00 $0.00 $0.00 $0.00 16h oh Oh Oh 16h
12 PhysicistU 200% $0.00 $0.00 $0.00 $0.00 32h oh Oh Oh 32h
55 Linda Bagby 100% $0.00 $0.00 $0.00 $0.00 16 h oh Oh Oh 16 h
75 Alan Stone 100% $0.00 $0.00 $0.00 $0.00 16h oh Oh Oh 16 h
Notes
WBS Definition-
Connect the 61 cables per ADF (3x20 LVDS + 1), controller and readout cables.
M&S BOE-
NA
Labor BOE-
Estimate 1 person can cable one ADF crate per day.
1.5.8.6.2.12 L1 Cal Ready for Technical Commissioning Tue 11/22/05 Tue 11/22/05 $0.00 $0.00 $0.00 $0.00
Notes
WBS Definition-
Milestone- All L1 Cal components are installed in MCH1.
1.5.8.6.2.13 Technical commissioning in MCH1-UIC & CU Wed 11/23/05 Wed 1/4/06 $0.00 $0.00 $0.00 $0.00
1D Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
12 PhysicistU 300% $0.00 $0.00 $0.00 $0.00 600 h oh Oh oh 600 h
96 Sabaine Lammers 100% $0.00 $0.00 $0.00 $0.00 200 h oh Oh oh 200 h
Notes
WBS Definition-
Operate full system in MCH1, verify cabling, check L1, L2, L3 data, calibrate the Trigger Towers, compare TT and precision readout, develop final ADF coefficients, study debug triggers. Because all racks have been operated in the DABL1 test area, possible
malfunction due to the relocation to the MCH1 einvironment is not likely. Tevatron collisions assumed for at least part of period, but operation with cosmics, pulsers also likely.
M&S BOE-
NA
Labor BOE-
Estimated by people who built existing cal L1. As university/FNAL division of labor becomes defined, specific personnel and Universities will be identified.
1.5.8.6.2.14 Technical commissioning in MCH1-FNAL Wed 11/23/05 Wed 1/4/06 $0.00 $0.00 $0.00 $0.00
1D Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
11 PhysicistF 300% $0.00 $0.00 $0.00 $0.00 600 h oh 0h Oh 600 h
55 Linda Bagby 100% $0.00 $0.00 $0.00 $0.00 200 h oh 0h Oh 200 h
Notes
WBS Definition-
Operate full system in MCH1, verify cabling, check L1, L2, L3 data, calibrate the Trigger Towers, compare TT and precision readout, develop final ADF coefficients, study debug triggers. Because all racks have been operated in the DABL1 test area, possible
malfunction due to the relocation to the MCH1 einvironment is not likely. Tevatron collisions assumed for at least part of period, but operation with cosmics, pulsers also likely.
M&S BOE-
NA
Labor BOE-
Estimated by people who built existing cal L1. As university/FNAL division of labor becomes defined, specific personnel and Universities will be identified.
1.5.8.7 Level 1 Cal Trigger Installed & Technical Commissioning ( Tue 1/17/06 Tue 1/17/06 $0.00 $0.00 $0.00 $0.00
Notes
WBS Definition-
Milestone-The level 1 calorimeter trigger has been installed and technically commissioned, so that it is ready for beam in the detector.
1588 Level 1 Calorimeter Track Matching Fri 1/7/05 Thu 1/19/06 $2,000.00 $0.00 $11,486.00 $13,486.00
Notes
WBS Definition-
This summary element provides for improvements in the Run2a track-matching trigger. It includes development and procurement of slightly modified versions of existing Level 1 muon cards, and procurement of related cabling, connectors, readout crates,
processors, and power supplies.
1.5.8.8.1 L1 Cal/Track Match Production and Testing Completed Wed 6/1/05 Wed 6/1/05 $0.00 $0.00 $0.00 $0.00
Notes
WBS Definition-
Milestone-All production and testing for the cal/track match has been done.
1.5.8.8.2 L1 Cal/Trk Match Installation Tue 6/21/05 Tue 7/19/05 $0.00 $0.00 $0.00 $0.00

Notes
WBS Definition-
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WBS Name Start Finish M&S EQ M&S Labor FNAL Labor Total Cost

"L1 Cal/Trk Match Installation" continued
Notes
This summary task describes the installation of the complete cal-track matching system in the experiment.

158821 Install Production L1 CTM electronics in MCH Tue 6/21/05 Tue 7/19/05 $0.00 $0.00 $0.00 $0.00
D Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
12 PhysicistU 100% $0.00 $0.00 $0.00 $0.00 160 h 0h Oh 0h 160 h
Notes

WBS Definition-
Install MTCxx, MTFB, and MTCM in crate and connect cables (need ~30 cables from L1Cal trig and L1Cal trk) and do final cable dressing. Work to be completed prior to Runllb shutdown.

Labor BOE-
Experience installing Level 1 muon trigger cards in Run 2a. Assumes two physicists at 50% FTE each.

1.5.8.8.3 L1 Cal/Track Match Installed in MCH Tue 7/19/05 Tue 7/19/05 $0.00 $0.00 $0.00 $0.00
Notes
WBS Definition-
Milestone-MCH portion of CTM installed.

15.8.8.4 L1 Cal/Trk Match Preliminary Technical Commissioning Fri 1/7/05 Thu 1/19/06 $2,000.00 $0.00 $11,486.00 $13,486.00
Notes
WBS Definition-
This summary task describes the technical commissioning of the cal-track matching system in the experiment. It begins shortly after the run resumes using muon trigger cards after the 2004 shutdown, and continues until production L1Caltrk cards are

available.
1.5.8.8.4.1 Debug timing and trigger signals from the TFW Fri 1/7/05 Fri 1/21/05 $0.00 $0.00 $0.00 $0.00
D Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
12 PhysicistU 200% $0.00 $0.00 $0.00 $0.00 160 h 0h Oh 160 h 0h
Notes

WBS definition -
Verify that the cal-trk trigger is receiving proper timing (BOT) and trigger signals from the trigger framework. Production crate managers will be on hand early 2005.

M&S BOE -
No M&S associated with this task

Labor BOE -

Requires full electronics chain (trigger framework, serial command link hub, muon fanout card, muon readout card) to be available. In run 2a, this took approximately 4 months, but much more of the infrastructure will be in place and tested at the time of the Run
1Ib task: 1 month of physicist time.

1.5.8.8.4.2 Establish L2, L3 readout Mon 1/24/05 Fri 2/18/05 $0.00 $0.00 $0.00 $0.00
D Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
12 PhysicistU 100% $0.00 $0.00 $0.00 $0.00 160 h 0h Oh 0h 160 h
Notes

WBS Definition-
Record data sent to L2 and L3 and verify format.
done before shutdown!

M&S BOE-
NA

Labor BOE-
Runlla experience establishing readout of L2 and L3 data from Level 1 muon trigger: 1 physicist full time for a month.

1.5.8.8.4.3 Make L1 latency change Mon 10/3/05 Wed 10/5/05 $2,000.00 $0.00 $0.00 $2,000.00
D Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost Work Ovt. Work Baseline Work Act. Work Rem. Work
44 SeniorElecEngu 100% $0.00 $0.00 $0.00 $0.00 20h 0h [}] 0h 20h
48 Mands 2,000 $2,000.00 $0.00 $0.00 $2,000.00 2,000 0 0 2,000
7 Dan Edmunds 100% $0.00 $0.00 $0.00 $0.00 20h 0h Oh 0h 20h
Notes

WBS Definition-
Install L1 total latency change in TFW

M&S BOE-
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